



GOVERNMENT OF KERALA

Abstract

LSGD- PMGSY 2013-14-Batch II.Phase VIII-Construction of Anakkatty -Sholayour Road under Package No. KR-10-53, Attappady Block , Palakkad District including Maintenance for five years after construction-Revised Administrative Sanction accorded-Orders Issued.

LOCAL SELF GOVERNMENT (DD)DEPARTMENT

G.O.(Rt)No.

1094/2018/LSGD Dated,Thiruvananthapuram,17/04/2018

Read: 1 Lr.No.P17024/1312013-RC dated 20/02/2014 from
the Ministry of Rural Development, Govt of India
2 GO (Rt)No.1018/2014/LSGD dated 21/5/2014..0

3 Lr.No. Engg. 349 1/2014/KSRRDA,Dated: 6/1/2018
from the Chief Engineer, KSRRDA.

ORDER

The Anakkatty -Sholayour Road under Package No. KR-10-53, Attappady Block , Palakkad District is one of the road works sanctioned under Phase VIII of PMGSY- Batch II. Technical sanction for the work was issued for an amount of Rs. 848.23 lakh by the Chief Engineer,KSRRDA. Out of the sanctioned length of the road of 6.60 KM, P.W.D had done 1500 M and hence the length of the road for work reduced to 5.10KM . Out of this 5.10 KM , the road work was completed up to 2.60 KM and Grade - 2 metaling completed for a length of 1.5 KM and balance work is in progress.

2. The Chief Engineer, KSRRDA in the letter read as 3rd paper above has reported that, during the execution of the works, certain variations in quantities and necessity of some extra items were found for the proper completion of the work. Incorporating all the deviations reported, the revised estimate for an amount of 76974423/- (for a length of 5.10 KM) is prepared against the sanctioned estimate of Rs. 7,76,43,260/- (for a length of 6.60 KM) resulting a saving amount of Rs.6,68,837/-.

3.Government of India have sanctioned an amount of Rs. 7,76,43,260/- for a total length of 6.60K.M. As such the per KM cost comes to Rs. 117.64/- lakhs. The Revised Estimate amount is calculated based on the per KM cost for a length of 5.10K.M which is Rs.76974423/- .i.e. 28.30% excess. Therefore the Chief Engineer has requested to accord permission to utilize the saving available in the package to execute the work as per revised estimate amount of Rs.76974423/-.

4.Government have examined the matter in detail and are pleased to accord revised Administrative sanction for the aforesaid work the Anakkatty -Sholayour Road under Package No. KR-10-53, Attappady Block, Palakkad District (5.10 KM) for an amount of Rs. 7,39,72,421/- (at contract rates) subject to the following conditions:-

- 1) Adequacy of provisions and correctness of rates, in the Revised Estimate submitted, shall be ensured by the Chief Engineer.
- 2) Revised TS shall be issued by the Chief Engineer at contract rates, before executing the supplementary agreement.

By order of the Governor
MINI MOL D
DEPUTY SECRETARY

To:- The Chief Engineer,KSRRDA
The Member Secretary,KSRRDA
The Principal Accountant General(Audit),Kerala,Tvpm.
The Principal Accountant General(A&E),Kerala,Tvpm.
Finance Department(Vide U.O No.DEV-3/41/2018-FIN (e 739036) Fin (Dev) Dept,dated31.03.2018)
✓The Director,Information Kerala Mission,Tvpm.
Stock File/Office Copy.

Forwarded/By order
Signature valid

Digitally signed by SHAJI T R
Date: 2018.03.31 15:47:26 IST
Reason: Approved

Section officer