



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - PMGSY - I - 2005-06 (Phase - V) - Poovam-Nakraputhuvel Road under package No KR-07-08 - Madappally Block, Kottayam District - Revised Administrative Sanction accorded - Orders issued

LOCAL SELF GOVERNMENT (DD) DEPARTMENT

G.O.(Rt)No.800/2020/LSGD

Dated, Thiruvananthapuram,
29/04/2020

Read 1 Letter No.Eng.(DB2) 1377/2008/KSRRDA dated,05/02/2020 from the Chief Engineer, KSRRDA

2 The minutes of the Departmental Working Group held on 04.03 2020

ORDER

The Poovam-Nakraputhuval Road under Package No. KR 07-08, Madappally Block, Kottayam District is one among the 84 road works sanctioned by Government of India under Phase-V of the PMGSY-I. Administrative Sanction for the estimated amount of ₹618.10 lakh was accorded in the year 2008. Out of the sanctioned amount, ₹586.93 lakh had to be expended for the formation works and the contractor was terminated in 2015. The Chief Engineer, KSRRDA has reported that an additional amount of ₹251.65 lakh is required for completing the 2.47 km PMGSY road along with 250m Panchayat road and culvert which is essential for connectivity. As per the letter read as 1st above, the Chief Engineer, KSRRDA has submitted a proposal for consideration of the Departmental Working Group of LSGD for getting revised Administrative Sanction for the balance work of Poovam-Nakraputhuvel Road in Madappally Block, Kottayam District under PMGSY - I (Phase V) Package No.KR-07-08 for an estimated amount of ₹251.65 lakh, with a total project cost of ₹869.75 lakh. It has been proposed to meet the additional expense of ₹251.65 lakh from the Budget outlay of 2019-20 under the Head of Account 4515-00-800-98-(03) State Share.

2. The Working Group held on 04.03.2020 has approved the proposal

for revised Administrative Sanction for the balance work of Poovam-Nakraputhuvel Road under PMGSY - I (Phase V) Package No.KR-07-08 as per the minutes read as 2nd paper above.

3. In the above circumstances, Government are pleased to accord revised Administrative Sanction for the balance work of the Poovam-Nakraputhuval Road under Package No. KR 07-08, Madappally Block, Kottayam District with the estimated amount of ₹251.65 lakh.

4.The Chief Engineer, KSRRDA shall take necessary steps to avail extension of time for completion of the work under PMGSY – I.

(By order of the Governor)

BIJUKUTTAN.M.S

ADDITIONAL SECRETARY

To: The Chief Engineer, KSRRDA, Thiruvananthapuram

The Principal Accountant General (Audit/A&E), Kerala, Thiruvananthapuram

Finance Department (w.r.t. the file no.25299/Dev-3/224/14-Fin)

Planning & Economic Affairs Department (w.r.t. the file no.PLGEA-A2/253/2019-PLGEA)


Local Self Government (FM) Department

Web&New Media, I&PRD

✓ The Director, Information Kerala Mission, Thiruvananthapuram

Stock file

Forwarded /By order


Section Officer