



**GOVERNMENT OF KERALA**

**Abstract**

Local Self Government Department - AMRUT - Thrissur Corporation - Rehabilitation of Thrissur Corporation Water Scheme to Koorkenchery Zone - Revised Administrative Sanction accorded - Orders Issued.

**LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

**G.O.(Rt)No.1390/2020/LSGD** Dated,Thiruvananthapuram, 23/07/2020

- Read 1 G.O. (Rt.) No. 1329/2016/LSGD dated 26/03/2016  
 2 G.O. (Rt.) No. 534/17/LSGD dated 23.2.2017  
 3 Minutes of the 24th SHPSC of AMRUT held on 27/05/2020  
 4 Letter No. UIE/1374/2019/AMRUT/General dated 03/06/2020 from the Mission Director, AMRUT

**ORDER**

As per the G.O read as 2nd paper above, Administrative sanction was accorded for the Project "Rehabilitation of Thrissur Corporation Water Scheme to Koorkenchery Zone" for an amount of Rs 3.41 Lakh. The 24th SHPSC of AMRUT held on 27/05/2020 has decided to accord sanction for revision of Administrative Sanction for the Project "Rehabilitation of Thrissur Corporation Water Scheme to Koorkenchery Zone - supply & laying of separate branched gravity main of 400mm D1 K9 & replacement of 700mm Premo with 700mm DI K9 pipe and supply erection & commissioning of 65 HP centrifugal motor pump set for replacing of existing old pump sets - 2nos. at Koorkenchery sump - allied works" (SAAP 2015-16) being implemented by KWA in Thrissur Corporation for Rs. 3,71,31,035/-.

The reason for revision is due to the revision of road restoration charges by PWD.

Administrative Sanction (AS) Amount – Rs.3,41,00,000

Technical Sanction (TS) Amount – Rs. 3,41,00,000

Original AS Amount (A)	Excess Amount (B)	Revised AS Amount (C=A+B)
Rs. 3,41,00,000	Rs. 30,31,035	Rs. 3,71,31,035

2. As per the letter read as 4th paper above, the Mission Director, AMRUT has informed that the additional fund requirement of Rs.0.303 Cr. shall be met from the savings in another AMRUT work, "AMRUT supplying & fixing bulk flow meters in the transmission mains under Thrissur Corporation area" for which Administrative sanction has been accorded as per the G.O read as 1st paper above.

3.The Mission Director has requested to accord revised Administrative sanction for the project "Rehabilitation of Thrissur Corporation Water Scheme to Koorkenchery Zone" for an amount of Rs 3,71,31,035/- .

4. Government have examined the matter based on the decision taken in the 24th SHPSC of AMRUT held on 27/05/2020 and are pleased to accord revised Administrative sanction for the project "Rehabilitation of Thrissur Corporation Water Scheme to Koorkenchery Zone" for Rs. 3,71,31,035, subject to the condition that the additional fund requirement of Rs.0.303 Cr. shall be met from the savings under Water Supply sector in Thrissur Corporation, for which AS has been accorded vide G.O read as 1st paper above.

(By order of the Governor)  
**SAJAN C V IAS**  
**DEPUTY SECRETARY**

To:

Director of Urban Affairs, Thiruvananthapuram  
Mission Director, AMRUT , Thiruvananthapuram  
The Managing Director, Kerala Water Authority, Thiruvananthapuram  
The Secretary, Thrissur Corporation  
The Principal Accountant General (Audit/ A&E/ LBA &A)  
The Information Officer, (Web & New Media) I&PRD  
Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By order

Section Officer