



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT - Kollam Corporation - Construction of Storm Water Drainage at various Municipal Corporation roads Phase II - Thangassery Area - Revised Administrative Sanction accorded - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1920/2020/LSGD Dated,Thiruvananthapuram, 15/10/2020

Read 1 G.O. (Rt) No. 3530/ 2017/ LSGD dated 02.11.2017

2 Minutes of the 25th SHPSC dated 15/09/2020

3 Letter No. UIE/1374/2019/AMRUT/General dated 23/09/2020 from Mission Director, AMRUT

ORDER

As per per the order read as 1st paper above Administrative Sanction was accorded for the work, “Construction of Storm Water Drainage at various Municipal Corporation roads Phase 11 - Thangassery Area” of SAAP 2016-17 (having 5 sub-works), being implemented under Storm Water Drainage sector by Kollam Corporation.

2. The 25th SHPSC accorded approval (Decision No.5.2) for revision of Administrative Sanction for the main work, “Construction of Storm Water Drainage at various Municipal Corporation roads Phase 11 - Thangassery Area” of SAAP 2016-17 (having 5 sub-works), being implemented under Storm Water Drainage sector by Kollam Corporation, subject to the approval of the Municipal Council.

3. As per the letter read as 3rd paper above the Mission Director has informed that the ratification of Kollam Corporation Council has been obtained.

Reason for Revision

The apportioned cost of the sub work, "Drain at Kaikulangara Division" of the above-mentioned main work is Rs.0.168Cr. It is envisaged in the original estimate of this sub work to construct a culvert and replacement of some cover slabs. But, the Secretary, Kollam Corporation reported that the reconstruction of 115m length of the existing drain is inevitable, being in a dilapidated condition and cleaning of 235m long drain is also necessary. As such, an additional amount of Rs.0.572Cr. is required to incorporate the changes. Original Administrative Sanction was accorded for the work is for an amount of Rs.2.916Cr. The 22nd SHPSC decided to transfer Rs.3.02Cr. from Storm Water Drainage sector to the work, "Augmentation of Water Supply Scheme for Kollam Phase-I, II & III" of SAAP 2015-16, 2016-17 & 2017-18 in Water Supply Sector. Out of the Rs.3.02Cr., Rs.0.285Cr.was allocated from the subject work. Hence the original AS amount is considered to be reduced to Rs.2.631Cr.

Administrative Sanction	Excess Amount (B)	Revised AS Amount
2.631 Cr	Rs. 0.572 Cr	Rs. 3.203 Cr

4. Government have examined the matter in detail and pleased to accord revised Administrative Sanction to the work "Construction of Storm Water Drainage at various Municipal Corporation roads Phase II - Thangassery Area" of SAAP 2016-17 (having 5 sub-works) for Rs.3.203 Cr. on a condition that the additional fund requirement of Rs.0.572Cr. shall be met from the savings of completed Storm Water Drainage works, in SAAP 2017-18, implemented by Kollam Corporation under AMRUT.

(By order of the Governor)
U V JOSE IAS
ADDITIONAL SECRETARY

To:
 Mission Director, AMRUT
 Director of Urban Affairs, Thiruvananthapuram

The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
Executive Director, IKM
Stock File/Office Copy

Forwarded /By order

Section Officer