



## GOVERNMENT OF KERALA

### Abstract

AMRUT 1 - Palakkad Municipality - Work under Urban Transport Sector, “GB Road Escalator - FOB Project” - Revised Administrative Sanction accorded – Orders issued

---

### LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1926/2023/LSGD Dated,Thiruvananthapuram, 29-09-2023

---

Read 1 G.O. (Rt) No. 232/ 2021/ LSGD dated 28.01.2021

2 Minutes of 33rd State Level High Powered Steering Committee (SHPSC) of AMRUT-1.0 held on 15.07.2023 (agenda item No 33.4.1)

3 Letter No. SMMU/166/2022-UP2 dated 13.09.2023 of the Mission Director, AMRUT

### ORDER

As per G.O read as 1<sup>st</sup> paper above, revised Administrative Sanction has been accorded for an amount of Rs.5.70 Cr. for the work, “GB Road Escalator – FOB Project” of Palakkad Municipality under Urban Transport Sector of AMRUT Construction of Foot Over Bridge (FOB) (Phase-1) and installation of escalators (Phase-2) were the two phases of the project. FOB across the railway track under Phase-I, has been completed and Phase-2 portion of the work also executed in the deposit mode by the Southern Railways.

2. As the manufacturer of escalator, M/s. Johnson Lifts has requested for amendment in supply contract due to increase in GST rate from 12% to 18% after July-2022 and the detailed electrical estimate was revised by Southern Railways to Rs.4,24,91,108/- duly incorporating the revised GST at 18%, the 33<sup>rd</sup> State Level High Powered Steering Committee (SHPSC) of AMRUT-1.0 considered the proposal of Palakkad Municipality for revising the Administrative Sanction of the Urban Transport Sector work, “GB Road Escalator – FOB Project” to meet a difference of Rs.7,07,808/- on account of increase in GST rate to be remitted for further execution and completion of work.

3. As per the minutes read as 2<sup>nd</sup> paper above, 33<sup>rd</sup> SHPSC of AMRUT 1 has approved the revision of Administrative Sanction of the work, “GB Road Escalator - FOB Project”, from Rs.5.70 Cr. to Rs.5.77 Cr., subject to the following conditions:

- The additional amount required shall be met from the savings in the UT sector work, “Olavakkode Junction – Railway Station Road”
- Approval of the Council shall be obtained
- The work shall be completed by 31.03.2024
- Any financial implication due to non-completion of the work by 31.03.2024 shall be borne by the ULB.

4. As per the letter read as 3<sup>rd</sup> paper above, the Mission Director, AMRUT has requested accord revised Administrative Sanction for the project based on the decision taken by the 33<sup>rd</sup> SHPSC, inclusive of the condition that the ‘approval of the Council shall be obtained’.

5. Government have examined the matter in detail and are pleased to revise Administrative Sanction for “GB Road Escalator - FOB Project”, of Palakkad Municipality under Urban Transport Sector of AMRUT 1 from Rs.5.70 Cr. to Rs.5.77 Cr. subject to the following conditions:

- The additional amount required shall be met from the savings in the UT sector work, “Olavakkode Junction – Railway Station Road”
- Approval of the Council shall be obtained
- The work shall be completed by 31.03.2024
- Any financial implication due to non-completion of the work by 31.03.2024 shall be borne by the ULB

(By order of the Governor)  
MILAN ELIZABETH GEORGE  
UNDER SECRETARY

To:

The Mission Director, AMRUT

The Principal Director, LSGD

The Secretary, Palakkad Municipality

The Principal Accountant General (A&E) Kerala  
Thiruvananthapuram

The Accountant General (Audit I/ Audit II), Kerala

Thiruvananthapuram  
The Information Officer, I&PRD (Web & New Media)  
The Executive Director, Information Kerala Mission.  
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD  
PA to Additional Chief Secretary, LSGD