GOVERNMENT OF KERALA

Abstract

Local Self Government Department – PMGSY-III (2021-22) Batch I - Package No. KR 07-75, MRL 36 - 15th Mile K.K Road - Aruvikuzhy Road, Pampady Block, Kottayam – Revised Administrative Sanction accorded – Orders issued.

Local Self Government (D.D) Department

G.O.(Rt)No.1243/2026/LSGD Dated,Thiruvananthapuram, 05-07-2026

Read:- Letter No. KSRRDA/55/2023-B dated 05.08.2024, 20.02.2025, 20.03.2025, 11.12.2025, 24.12.2025, 09.03.2026 and 27.04.2026 from the Chief Engineer, KSRRDA

ORDER

The PMGSY work of Package No. KR 07-75, MRL 36-15th Mile K.K road - Aruvikuzhy road in Pampady block, Kottayam was awarded to the contractor Sri. T.D.Chandrasekharan and agreement was executed on 13.04.2022. Later the contractor had requested to relieve him from the work, since the traffic category of the road was increased and KWA did not remit the restoration amount for JJM work in time. Accordingly the Chief Engineer, KSRRDA had given direction to EE, PIU to initiate steps for terminating the contractor without risk and cost and the PMC meeting held on 21/06/2024 also decided to terminate the contractor without risk and cost. Therefore the Chief Engineer, KSRRDA as per letter read above has requested to give permission for executing closure agreement with the original contractor and also requested to accord Administrative Sanction for the Revised estimate amounting to ₹4,68,05,826/- in DsoR 2021, with an Additional Amount of ₹87,20,955/- including 18% GST.

2). Government have examined the matter in detail and are pleased to issue orders as follows.

(a) Sanction is accorded for terminating the existing contractor without risk and cost, subject to the condition that the Agreement Authority shall conclusively satisfy itself and place on record that there has been no willful negligence, default, or breach of contractual obligations on the part of the

contractor warranting invocation of the risk-and-cost provisions, in terms of the SBD, PMGSY Guidelines and relevant provisions of the PWD Manual.

(b) Revised Administrative Sanction is accorded for the work "PMGSY-III (2021-22) Batch-I - Package No. KR 07-75 - MRL 36 - 15th Mile K.K Road - Aruvikuzhy Road, Pampady Block, Kottayam" for an amount of ₹468.06 lakh based on DSoR 2021, against the original Administrative Sanction of ₹380.85 lakh, involving an excess of ₹87.21 lakh, subject to the following conditions being complied with while issuing Technical Sanction and during execution of the work:

i) The TS authority shall ensure that all the dismantled /excavated materials shall be reused before issuing technical sanction.

ii) The Executive Engineer is advised to super check the discarded material (as only 60% of foundation excavation material is reused). Shoulder filling with earth and other layers / stack materials as per the prevailing Government order and shall be reported to CTE.

iii) The TS Authority has to optimize the thickness of GSB after reusing the existing dismantled materials.

(By order of the Governor)
G RAMANATH
DEPUTY SECRETARY

The Chief Engineer, KSRRDA, Thiruvananthapuram
The Principal Accountant General (Audit),Kerala,Thiruvananthapuram
The Accountant General (A&E), Kerala, Thiruvananthapuram
Finance (Development) Department (vide 2904609/DEV-3/142/2024-Fin dated 18.06.2026)
Finance (Planning SC) Department
Web & New Media, I&PRD
The Director, Information Kerala Mission, Thiruvananthapuram
Stock File.

Forwarded /By order
Signed by
Geetha. T. S
Date: 06-07-2026 17:30:34
Section Officer