



GOVERNMENT OF KERALA

Abstract

AMRUT 2.0 - Cancellation of the project- AMRUT 2.0- Mini Water Supply Scheme to wards 1 and 2 of Irinjalakuda Municipality for an amount of Rs.0.840 Cr. and replacement project, AMRUT 2.0 - Improvement of water supply systems of Irinjalakuda Municipality – IWSS - Strengthening of water supply distribution system in ward 1 & 2 of Irinjalakkuda Municipality for an amount of Rs. 0.840 Cr. - Sanction accorded - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1895/2023/LSGD Dated,Thiruvananthapuram, 25-09-2023

1 G.O.(Rt) No.473/2023/LSGD dated 23/02/2023

Read

2 Minutes of 6th State Level High Powered Steering Committee (SHPSM) of AMRUT 2.0 held on 15.07.2023 (agenda item No 6.11)

3 Letter No. SMMU/81/2022-UP1-6 dated 27.07.2023 of the Mission Director, AMRUT

ORDER

As per GO read as 1st paper above, sanction has been accorded for an amount of Rs.0.840 Cr. (CAPEX- Rs.0.800 & OPEX- Rs.0.040Cr.) for the work, “AMRUT2.0- Mini Water Supply Scheme to ward 1 and 2 of Irinjalakuda Municipality”, to solve the shortage of drinking water in Wards 1 and 2 , located on the northern border of Irinjalakuda Municipality, at the end of the existing distribution network of the Irinjalakuda Water Supply Scheme (IWSS). As, water shortages in the upper reaches are due to blockages in the distribution pipe between Puthanthod and Karuvannur bridges on the Kodungallur-Shornur state highway and PWD has denied permission to cut open the road and identify the blockage, a mini-water supply scheme was proposed for Wards 1 and 2 under AMRUT 2.0.

2. As Kerala State Transport Project (KSTP) has taken over the charge of the above road for renovation, and are going to replace the

existing blocked pipelines on both sides of the road and when this work is over, water can be given from the existing IWSS without the implementation of the source components of the new water supply scheme; only distribution lines and FHTCs have to be implemented in Wards 1 and 2. Hence, the amount saved is proposed to be used to lay additional distribution lines.

3. The 6th SHPSC, has considered replacement project proposed by Irinjalakkuda Municipality after reducing the original scope of work and providing the distribution lines and 200 FHTCs and as per the minutes read as 2nd paper above, the Committee has decided to accord sanction for the cancellation of the project- AMRUT 2.0 - Mini Water Supply Scheme to wards 1 and 2 of Irinjalakuda Municipality for an amount of Rs.0.840 Cr. (CAPEX- Rs. 0.800 Cr.& OPEX- Rs.0.040 Cr.). The SHPSC has also decided to accord sanction for the replacement of the project, AMRUT 2.0 - Improvement of water supply systems of Irinjalakuda Municipality – IWSS - Strengthening of water supply distribution system in ward 1 & 2 for an amount of Rs. 0.840 Cr. (CAPEX- Rs. 0.800 & OPEX- Rs.0.040Cr.)

4. As per the letter read as 3rd paper above, Mission Director AMRUT has requested to accord sanction for the cancellation of the original project and Administrative sanction for the replacement project based on the decision of SHPSC.

5. Government have examined the matter and are pleased to accord sanction for the cancellation of the project- AMRUT 2.0- Mini Water Supply Scheme to wards 1 and 2 of Irinjalakuda Municipality for an amount of Rs.0.840 Cr. (CAPEX- Rs. 0.800 Cr.& OPEX- Rs.0.040 Cr.). Government are also pleased to accord Administrative Sanction for the replacement project, AMRUT 2.0 - Improvement of water supply systems of Irinjalakuda Municipality – IWSS - Strengthening of water supply distribution system in ward 1 & 2 of Irinjalakkuda Municipality for an amount of Rs. 0.840 Cr. (CAPEX- Rs. 0.800 & OPEX- Rs.0.040Cr.)

(By order of the Governor)
MILAN ELIZABETH GEORGE
UNDER SECRETARY

To:

The Mission Director, AMRUT
The Secretary, Irinjalakkuda Municipality
The Principal Director, LSGD

The Principal Accountant General (A&E) Kerala
Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala
Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Additional Chief Secretary, LSGD