



GOVERNMENT OF KERALA

Abstract

AMRUT 1.0 - Kozhikode Municipal Corporation – "Sewage Treatment Plant at Kozhikode Medical College with Septage Treatment" under Sewerage Sector – Revised Administrative Sanction accorded - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.157/2024/LSGD Dated, Thiruvananthapuram, 19-01-2024

Read 1 G.O. (Rt) No. 3652/2017/LSGD dated 13.11.2017

- ² Minutes of 34th State Level High Powered Steering Committee (SHPSC) of AMRUT-1.0 chaired by the Chief Secretary, on 14.12.2023 (agenda item No 34.4.1)
- 3 Letter No. SMMU/166/2022-UP2/1 dated 22.12.2023 of the Mission Director, AMRUT

ORDER

As per the Government Order read above, Administrative Sanction has been accorded for an amount of Rs.14.12 Cr. for the work "Sewage Treatment Plant at Kozhikode Medical College with Septage Treatment" of Kozhikkode Municipal Corporation under Sewerage Sector of AMRUT

- 2. As the following additional works are required for the successful completion of the 2 MLD and 1 MLD STP works being executed inside the Kozhikode Medical College campus, 34th SHPSC of AMRUT has considered the proposal submitted by the Secretary, Kozhikode Municipal Corporation, for revision of Administrative Sanction for the Sewerage sector work, "Sewage Treatment Plant at Kozhikode Medical College with Septage Treatment".
 - Retaining wall and storm water drainage at 1 MLD STP site and treated water pumping system for 2 MLD STP Rs.3.000 Cr.
 - Fire hydrant system for both STPs Rs.1.213 Cr.
 - Electrical work (transformer for both plants) Rs.0.770 Cr.
 - Total additional amount required—Rs.4.983 Cr.

- 3. Based on the recommendation of 29th State Level Technical Committee (SLTC), as per the minutes read as 2nd paper above, 34th SHPSC has approved the revision of Administrative Sanction of the work, "SewageTreatment Plant at Kozhikode Medical College with Septage Treatment", from Rs.14.12 Cr.to Rs.19.103 Cr., subject to the following conditions:
 - The additional amount required (Rs.4.983 Cr.) shall be met from the savings in the completed WS sector works of the ULB under AMRUT-1.0
 - Any financial implication due to non-completion of the work by Mar-2024 shall be borne by the ULB.
- 4. As per the letter read as 3rd paper above Mission Director, AMRUT has requested to accord revised Administrative Sanction for the work "Sewage Treatment Plant at Kozhikode Medical College with Septage Treatment" of Kozhikode Municipal Corporation under Sewerage Sector of AMRUT based on the decision of 34th SHPSC
- 5. Government have examined the matter and are pleased to revise the Administrative Sanction of the work, "Sewage Treatment Plant at Kozhikode Medical College with Septage Treatment", from Rs.14.12 Cr.to Rs.19.103 Cr subject to the following conditions:
 - The additional amount required (Rs.4.983 Cr.) shall be met from the savings in the completed WS sector works of the ULB under AMRUT-1.0
 - Any financial implication due to non-completion of the work by Mar-2024 shall be borne by the ULB.

(By order of the Governor)
MILAN ELIZABETH GEORGE
UNDER SECRETARY

To:

The Mission Director, AMRUT
The Secretary, Kozhikode Municipal Corporation
The Principal Director, LSGD
The Principal Accountant General (A&E) Kerala

Thiruvananthapuram

The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram

The Information Officer, I&PRD (Web & New Media)

The Executive Director, Information Kerala Mission.

Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minster for LSGD PA to Principal Secretary, LSGD