



GOVERNMENT OF KERALA

Abstract

AMRUT 1.0 - Alappuzha Municipality - Work of "Foot Over-Bridge (FOB) at Nehru Trophy Starting Point" under Urban Sector for an amount of Rs.3,04,00,000/- (Rs.3.04 Cr.) - Revised Administrative Sanction accorded - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.394/2024/LSGD Dated,Thiruvananthapuram, 17-02-2024

Read 1 G.O. (Rt) No. 2044/2022/LSGD dated 22.08.2022

² Minutes of 33rd State Level High Powered Steering Committee (SHPSC) of AMRUT-1.0 chaired by the Chief Secretary on 15.07.2023 (Agenda Item No.33.4.3

³ GO(Ms)No.9/2024/LSGD dated 20.01.2024

⁴ Letter No. SMMU/166/2022-UP2 dated 25.01.2024 of the Mission Director, AMRUT

ORDER

As per G.O read as 1st paper above, revised Administrative Sanction has been accorded for an amount of Rs.3,04,00,000/- (Rs.3.04 Cr.) for the work, "FOB at Nehru Trophy Starting Point" of Alappuzha Municipality under Urban sector of AMRUT.

2. 33rd SHPSC of AMRUT has considered the proposal of Alappuzha Municipality for the revision of Administrative Sanction for an amount of Rs.3,50,95,780/- (Rs.3.51 Cr) for the work, "FOB at Nehru Trophy Starting Point" due to the following reasons

- The work involves construction of Foot OverBridge (FOB) across Punnamada Canal near the starting point of Nehru Trophy boat race.
- The bridge is a single span bridge of 50m span and 6m above HFL as the Punnamada Canal is part of the National Water Way-III
- People are depending on ferry boat for crossing the canal.
- The 3800 inhabitants of Nehru Trophy ward have to cross this canal for their daily needs
- It is very difficult to stack materials in this area and the materials

have to be transported by ferry to the eastern side

- The work was tendered 3 times. In the 1st tender only a single bid was received and, in the 2nd tender the lowest bidder was not a PWD licensed contractor. The current bid was received in the 3rd tender.
- Tendered Probable Amount of Contract (TPAC)- Rs.2,46,87,116/-
- Local Market Rate (LMR) Amount - Rs.3,14,00,150/- (27.19% > TPAC).
- Current SoR + 10 % - Rs.2,71,55,828/-
- Lowest Quoted Amount - Rs.2,97,42,187/- (20.48% > TPAC but < LMR Amount).
- Lowest Quoted Amount + GST @ 18% -Rs.3,50,95,780/-
- The council of Alappuzha Municipality has decided to place agenda before the SLTC for revising the AS and to meet 50% of the amount due to tender excess from the ULB'S Plan Fund

3. Based on the recommendation of 28th SLTC of AMRUT, as per the decision read as 2nd paper above, 33rd SHPSC of AMRUT has decided to accord revised Administrative Sanction subject to approval of tender excess by the Government.

4. As per G.O read as 3rd paper above, Government have approved tender excess quoted above 20.48% for the work "Foot Over-Bridge at Nehru Trophy Starting Point" under Urban Transport Sector of AMRUT Project in Alappuzha Municipality granting permission to bear 50% of tender excess and GST related to tender excess from own funds of the Municipality and the remaining 50% from State share of AMRUT

5. As per the letter read as 4th paper above, Mission Director, AMRUT has requested to accord revised Administrative Sanction for the work of "Foot Over-Bridge (FOB) at Nehru Trophy Starting Point" of Alappuzha Municipality, based on the decision of 33rd SHPSC subject to the condition that 50% of tender excess shall be borne by the ULB and the balance 50% shall be borne by the State.

6. Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for an amount of Rs.3,50,95,780/- (Rs.3.51 Cr) for the work, "FOB at Nehru Trophy Starting Point" of Alappuzha Municipality subject to the condition that 50% of tender excess and GST related to tender excess shall be borne by the Municipality from own funds and the remaining 50% shall be borne from State share of AMRUT

(By order of the Governor)
MILAN ELIZABETH GEORGE
UNDER SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, LSGD
The Secretary, Alappuzha Municipality
The Principal Accountant General (A&E) Kerala
Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala
Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Principal Secretary, LSGD