



GOVERNMENT OF KERALA

Abstract

Kannur Municipal Corporation - Execution of civil work quantity exceeding 25% and additional electrical work at DSR-2018 rate for the work, "Multi Level Car Parking (MLCP) at Stadium Premises and Bank Road" under Urban Transport Sector of AMRUT - Sanction accorded - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.520/2024/LSGD Dated,Thiruvananthapuram, 02-03-2024

Read 1 G.O. (Rt) No. 775/ 2023/ LSGD dated 30.03.2023

2 Minutes of 35th State Level High Powered Steering Committee of AMRUT 1.0 held on 06.02.2024 (agenda item 35.AA 4)

3 Letter No.SMMU/166/2022-UP2 dated 15.02.2024 of the Mission Director, AMRUT

ORDER

As per GO read as 1st paper above, Administrative Sanction has been accorded for an amount of Rs.12.56 Cr. for the work,"Multi Level Car Parking (MLCP) Complex at Stadium Premises and Bank Road," of Kannur Municipal Corporation under Urban Transport Sector of AMRUT.

2. 35th State Level High Powered Steering Committee of AMRUT 1.0 (SHPSC) has considered the proposal of Kannur Municipal Corporation for according sanction to execute civil work quantity exceeding 25% and additional electrical work at DSR-2018 rate for the work, "Multi Level car parking (MLCP) at stadium premises and Bank Road" as detailed below

- AS Amount: Rs.12,56,00,000/-
- TS Amount: Rs.10,83,75,690 (including GST)
- Agreed PAC: Rs.11,26,56,510 (including GST)
- Revised Estimate as per DSR-2016: Rs.11,86,30,292 (including GST)
- Amount with 8% Above: Rs.12,29,38,119 (including GST) – (A)
- Proposal as per DSR-2018 (Additional Amount Needed):

i) Civil Works (for additional quantity exceeding 25%):

Rs.7,18,172

ii)Electrical Works: Rs.1,11,641

iii) Sub-total: Rs.8,29,813 - (B)

- Total Amount: Rs.12,37,67,932 - (A) + (B)

3. As per the minutes read as 2nd paper above, 35th SHPSC of AMRUT has decided to allow the Kannur Corporation to execute civil work quantity exceeding 25% and additional electrical work at DSR-2018 rate for the work, “Multi Level Car Parking (MLCP) at Stadium Premises and Bank Road”, within the Administrative Sanction of the work, as the works are necessary for the successful completion of the MLCPs.

4. As per the letter read as 3rd paper above, Mission Director, AMRUT has requested to accord sanction to the Kannur Corporation for executing the work based on the decision of the 35th SHPSC.

5. Government have examined the mater and are pleased to accord sanction to Kannur Municipal Corporation to execute civil work quantity exceeding 25% and additional electrical work at DSR-2018 rate for the work, “Multi Level Car Parking (MLCP) at Stadium Premises and Bank Road”, within the Administrative Sanction of the work, as the works are necessary for the successful completion of the MLCPs.

(By order of the Governor)
MILAN ELIZABETH GEORGE
UNDER SECRETARY

To:

The Mission Dircetor, AMRUT
The Principal Director, LSGD
The Secretary Kannur Municipal Corporation
The Principal Accountant General (A&E) Kerala Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Principal Secretary, LSGD