



**GOVERNMENT OF KERALA**

**Abstract**

Local Self Government Department - Kochi Municipal Corporation - AMRUT projects in Water Supply Sector - Revised Administrative - Accorded - Orders issued.

**LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

**G.O.(Rt)No.36/2020/LSGD** Dated,Thiruvananthapuram, 04/01/2020

- Read 1 G.O.(Rt.) No.2800/17/LSGD dated 15.08.2017  
 2 G.O.(Rt.) No.3530/17/LSGD dated 02.11.2017  
 3 G.O.(Rt.) No.5/2018/LSGD dated 01.01.2018  
 4 Minutes of 22<sup>nd</sup> State Level High Powered Steering Committee of AMRUT held on 25.10.2019  
 5 Letter No. UP1/1374/2019/AMRUT dated 19/11/2019 from Mission Director, AMRUT.

**ORDER**

On the basis of the decision taken by the 22<sup>nd</sup> State Level High Powered Steering Committee (SHPSC) of AMRUT held on 25.10.19 read as 4<sup>th</sup> paper above and the request of the Mission Director, AMRUT read as 5<sup>th</sup> paper above, Government are pleased to accord revised Administrative Sanction to the four AMRUT projects in Water Supply Sector of Kochi Municipal Corporation as detailed below:-

Name of Project	AS Order No. & Date	AS Amount	Revised AS Amount
-----------------	---------------------	-----------	-------------------

Replacement of 100mm AC pipe by laying rider line of 160mm PVC (6kg/cm <sup>2</sup> ) along both side of Pandit Karuppan Road (4400m). SAAP 2016-17	G.O.(Rt.) No.2800/17/LSGD dated 15.08.2017	Rs 1.61 Cr	Rs 1.75 Cr,
Laying of 450 mm DI K9 Pipe from North End of Aroor Edakochi Bridge to KWA Tank Site (1050m). SAAP 2016-17	G.O.(Rt.) No.2800/17/LSGD dated 15.08.2017	Rs. 1.52 Cr	Rs 1.67 Cr
Laying Rider main from Kathrikkadavu to Elamkulam,Chettichira, Ponnuranni areas & Distribution Line in Chakkarapparambu, Chalikkavattom areas (5800 m). SAAP 2016-17	G.O.(Rt.) No.5/2018/LSGD dated 01.01.2018	Rs. 3.25 Cr	Rs 3.65 Cr
Laying 500mm DI Pipe from Thammanam Pump House to Kadavanthra OHSR. SAAP 2016-17	G.O.(Rt.) No.3530/17/LSGD dated 02.11.2017	Rs. 7.65 Cr	Rs 7.76 Cr

2. The revised Administrative Sanction is subject to the following conditions:-

- i. The excess amount required for the project shall be met from the SAAP Savings.
- ii. If the reason for estimate revision is the defect in preparation of DPR, the difference in estimate amount due to escalation shall be recovered from the Agency.
- iii. Mission Director Shall ensure proper implementation of the projects,

allowing admissible rates and strict adherence to financial discipline.

(By order of the Governor)  
**R S KANNAN**  
**SPECIAL SECRETARY**

To:

Mission Director, AMRUT  
Director of Urban Affairs, Thiruvananthapuram  
Secretary, Kochi Municipal Corporation  
Managing Director, Kerala Water Authority  
Chief Engineer, Kerala Water Authority  
The Principal Accountant General (Audit/ A&E/ LBA &A)  
The Information Officer, (Web & New Media) I&PRD  
Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By order

Signature valid

Digitally signed by SMITHA R CHANDRA  
Date: 2020.01.04 11:59:26  
Reason: Approved

Section Officer