



GOVERNMENT OF KERALA

Abstract

Local Self Government Department -AMRUT- The project "Mavoor Road North Side Drain" under Storm Water Drainage Sector - Revised Administrative Sanction accorded - Orders Issued.

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.867/2020/LSGD Dated,Thiruvananthapuram, 12/05/2020

Read 1 G.O.(Rt)3530/2017/LSGD dated 02/11/2017

2 Minutes of the 23rd SHPSC of AMRUT held on 04/02/2020

3 Letter No. UIE/1374/2019/AMRUT/General dated 03/03/2020 from the Mission Director, AMRUT

ORDER

As per the G.O read as the 1st paper above, Government have accorded Administrative Sanction for the project "Mavoor Road North Side Drain" under Storm Water Drainage Sector for an amount of Rs 2.502 Cr , among other AMRUT Projects. The work was awarded to Umrah Engineering Co. Pvt. Ltd on 10.12.18 at 8.4 % below the estimated rate.

2. The Mission Director AMRUT in his letter read as third paper above has informed that, in connection with the aforesaid work an excess amount of 1.716Cr is required for arranging additional works necessitated due to the following reasons and requested Government to issue revised administrative sanction for the project for an amount of Rs 3.9 Cr

1) To avoid future road cuttings, a service duct along the drain to

accommodate utilities & cables to be provided which is not envisaged in the original estimate.

- 2) Additional excavation required for diversion drains & ring bunds.
- 3) More quantity of bailing out of water is required.
- 4) Extra man-holes & cover slabs are required.

3. The 23rd State High Powered Steering Committee (SHPCS) of AMRUT held on 04.02.2020 has accorded sanction to execute the additional works through the same contractor of the aforesaid work.

4. Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for the AMRUT work 'Mavoor Road North Side Drain under Storm Water Drainage Sector' being implemented by Kozhikode Corporation for an amount of RS 3.90 Cr,(Three crore and ninety lakh only) subject to the condition that the excess fund will be met from the tender savings of 'Construction of Storm Water Drain at YMRC Millath Colony' approved as per order read as 1st paper above.

(By order of the Governor)
SAJAN C V IAS
DEPUTY SECRETARY

To:

The Director of Urban Affairs, Thiruvananthapuram
The Mission Director, AMRUT, Thiruvananthapuram
The Secretary, Kozhikode Corporation
The Managing Director, Kerala Water Authority
Principal Accountant General (Audit/A&E/LBA&A)
Information Officer (Web & New Media) I&PRD
Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By order

Section Officer