



GOVERNMENT OF KERALA

Abstract

Local Self Government Department – PMGSY 2008-09 (Phase VII) - Package No.KR-12-29, Vamanapuram Block, Thiruvananthapuram District- Sasthamnada-Veliyankala Road – Standing Empowered Committee Constituted - Orders issued.

LOCAL SELF GOVERNMENT (DD) DEPARTMENT

GO(Rt.)No. 3747/2015/LSGD

Dated, Thiruvananthapuram, 15.12.2015

Read:- 1.G.O. (Ms) No. 342/2008/LSGD dated 29.12.2008

2.Letter from Shri. A. Nizamudeen, Thoppil Constructions, Tholikkuzhy, Adayamon P.O. Kilimanoor, Thiruvananthapuram dated 3.8.15

3.Letter No.Engg.(DB2).907/ 2009/ KSRRDA dated 26/08/2015 from the Chief Engineer, Kerala State Rural Roads Development Agency, Thiruvananthapuram

ORDER

As per Government Order read as 1st paper above the project proposals for 2005-2006 (Phase V of PMGSY) was sanctioned for 420 road works for an amount of Rs.505.03 crores. The Package No. KR 12-29, Vamanapuram Block, Thiruvananthapuram District consisting of 3 number of road works is sanctioned under Phase VII of PMGSY. Administrative sanction was issued for an amount of Rs. 178.02 lakhs and technical sanction was issued for the same amount. The work was tendered and awarded to Sri. A. Nizamudeen, Thoppil Constructions, Tholikkuzhy, Adayamon P.O., Kilimanoor, Thiruvananthapuram.

2) As per letter read as 3rd paper above the Chief Engineer, Kerala State Rural Roads Development Agency informed that PMGSY had undertaken the upgradation of two road works (Veliyamdesam-Moonnattumukku and Sasthamnada-Veliyankala Road) passing through forest area under Palode Range office in Thiruvananthapuram District. These two works were arranged through the same contractor. Out of three road works in package No.KR-12-29, one of the roads namely Sasthamnada-Veliyankala Road is passing through forest area. Hence the work has been stopped by the Chief Engineer, KSRRD stating that environmental clearance was needed before Black topping of roads passing through forest area. The entire area of Sasthamnada Veliyankala Road is heavy rain prone region which makes sealing of the road is absolutely inevitable. The other two road works in package No.KR-12-29 were completed by the contractor. The contractor also made clear that he shall take up the balance work only if the rates prevalent on the day of work order are granted as and when the Forest Department issues the clearance order. The contractor has requested to constitute Standing Empowered Committee for the redressal of his grievances vide letter read as 2nd paper above.

3) As per the letter read as 3rd paper cited, the Chief Engineer informed that contractor has selected Sri. R.Murukesan (Chief Engineer, Rtd.) as non official from the panel of 3 members furnished by the employer and requested to constitute the Standing Empowered Committee.

4) Government have examined the matter in detail and are pleased to constitute the Standing Empowered Committee with the following members for the purpose stipulated under clause 24.3 of

Standard Bidding Document of PMGSY.

Chairman - Principal Secretary
Official Member - Chief Engineer, Local Self Government Department
Non-official Member - Shri. R. Murukesan, Chief Engineer (Rtd.)

5) The Chief Engineer, Kerala State Rural Roads Development Agency, Thiruvananthapuram is directed to present the case before the Standing Empowered Committee for redressal of grievances.

(BY ORDER OF THE GOVERNOR)


T. J. UNNIKRISHNAN

Deputy Secretary to Government

To

1. Shri. A. Nizamudeen, Thoppil Constructions, Tholikkuzhy, Adayamon P.O. Kilimanoor, Thiruvananthapuram 695 614
2. The Member Secretary, KSRRDA, Thiruvananthapuram.
3. Chief Engineer, Local Self Government Department.
4. Shri. R. Murukesan, Chief Engineer (Rtd) through Member Secretary, KSRRDA.
5. The Principal Accountant General (Audit), Kerala, Thiruvananthapuram.
6. The Accountant General (A&E), Kerala, Thiruvananthapuram.
7. The Director, Information Kerala Mission, Thiruvananthapuram.
8. Stock File/ Office Copy.

Forwarded/By Order,


Section Officer.