



GOVERNMENT OF KERALA

Abstract

Local Self Government Department – PMGSY 2013-14 (Phase VIII- Batch.3) Package No. KR. 04-71 - Udayagiri-Mampoyil Central Road, Taliparamba Block, Kannur District - Revised Administrative Sanction accorded – Orders issued.

=====

LOCAL SELF GOVERNMENT (DD) DEPARTMENT

GO(Rt.) No.1343/2016/LSGD

Dated, Thiruvananthapuram, 28 .03.2016

- =====
- Read:- . 1. G.O. (Rt) 1243/2014/LSGD dated 21.5.2014
2. G.O. (MS)No. 85/2014/LSGD dated 21/05/2014.
3. Letter No. No. Engg(DB1)3978/2014/KSRRDA dated 12/11/2015

O R D E R

As per Government order read as first paper above Administrative Sanction was accorded for the work of Udayagiri-Mampoyil Central Road included in PMGSY Phase VIII- Batch 3, Package No. KR-04-71, Thaliparamaba Block, Kannur District for an amount of Rs. 1,99,18,619/- (Rupees one crore ninety nine lakhs eighteen thousand six hundred and nineteen only). The Chief Engineer, Kerala State Rural Roads Development Agency, as per the letter read as 3rd paper above has reported that during execution certain deviation from the sanctioned estimate were found necessary for the proper completion of the work and submitted a revised estimate amounting to Rs. 2,84,81,981/-, for revised Administrative Sanction. The CE has also requested Govt. to allot an additional amount of Rs. Rs. 85,63,362/- required to complete the work from the balance fund obtained for the revived works sanctioned vide Government order read as 2nd paper above.

2) Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for the completion of the work Udayagiri-Mampoyil Central Road included in Phase VIII- Batch 3, Package No. KR-04-71, Thaliparamaba Block, Kannur District for an amount of Rs. 2,84,81,981/- against the sanctioned estimate PAC of Rs. 1,99,18,619/- subject to the the following conditions:-

- 1) Execution of the GSB two layer that is required for full length of road as a drainage layer should be ensured by the Chief Engineer.
- 2) Extra item No.4 – top belt of DR masonry side protection wall proposed for a thickness of 7.5cm in M20 mix is on higher side which should be reviewed and lean mix adopted.
- 3) Revised Technical Sanction should be issued by the competent authority before executing the supplementary agreement.

(BY ORDER OF THE GOVERNOR)

P.I.SHEIK PAREETH
Special Secretary to Government

To

1. The Commissioner for Rural Development, Thiruvananthapuram.
2. The Chief Engineer, Kerala State Rural Roads Development Agency, LSGD
3. The Principal Accountant General (Audit), Kerala, Thiruvananthapuram.
4. The Accountant General (A & E), Kerala, Thiruvananthapuram.
- ✓ 5. The Director, Information Kerala Mission, Thiruvananthapuram.
6. Finance Department (vide Letter No. No. Dev-2/138/2015-Fin dated 05.02.2016)
7. Stock file/Office Copy.

Forwarded/ By order



Section Officer