

9805  
28/4/17



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - LAC – ADS of Sri.P.Thilothaman, Minister for Food, Civil Supplies, Consumer Affairs & Legal Metrology and MLA of Cherthala Constituency – Revised Administrative Sanction accorded – Orders Issued.

---

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

GO(Rt.) No. 1307/2017/LSGD

Dated, Thiruvananthapuram 24.04.2017.

---

- Read :- (1) GO(Rt) No. 205/2016/LSGD dated 20.01.2016.  
(2) Letter No. DB2/6299/16/CE/LSGD (1) dated 26.12.2016 from the Chief Engineer, LSGD, Thiruvananthapuram.  
(3) Letter No. DB2/6299/16/CE/LSGD (2) dated 26.12.2016 from the Chief Engineer, LSGD, Thiruvananthapuram.

ORDER

As per Government Order read above, Administrative sanction was accorded for the works "Renovation to the Omkhsreswaram Parappal road in Ward 5 of Cherthala Municipality" and "Renovation works to the Vanitha Hospital - Pazhakulam Road in Cherthala Municipality" at an estimated cost of Rs. 25 lakhs each under LAC-ADS 2015-16 of Sri.P.Thilothaman, Minister for Food, Civil Supplies, Consumer Affairs & Legal Metrology and MLA of Cherthala Constituency.

2. As per letter read above, Chief Engineer, Local Self Government Department, reported that the work "Renovation works to the Vanitha Hospital – Pazhakulam Road in Cherthala Municipality" was tendered at 16.99% below estimate rates and the estimate was since revised on the basis of the request of the Hon'ble MLA for executing essential items such as side protection and shoulder formation for the road utilising the amount towards tender savings. The Chief Engineer has reported that the estimate would be revised for Rs. 28,56,329/- for incorporating the additional items of work and informed that even if administrative sanction is issued for the revised amount, the expenditure can be limited to the original estimated amount i.e. Rs. 25 lakhs because of the tender savings. He has therefore requested to issue revised Administrative sanction for the work "Renovation works to the Vanitha Hospital – Pazhakulam Road in Cherthala Municipality".

3. Government have examined the matter in detail and are pleased to accord revised administrative sanction for the works "Renovation works to the Vanitha Hospital – Pazhakulam Road in Cherthala Municipality" for an amount of Rs. 28,56,329/- for executing the additional items of work, subject to following conditions.

- (i) Total expenditure for both works shall be limited to the AS amount specified in the order read above.
- (ii) Revised technical sanction shall be issued by the competent authority before executing the supplementary agreement for taking up the additional items.

By order of the Governor,  
T.P.Vijayakumar,  
Special Secretary to Government.

The Chief Engineer, LSGD, Thiruvananthapuram.  
The Principal Accountant General (Audit)/(A&E)/(LBA&A), Kerala, Tvpm.  
The Secretary, Cherthala Municipality.  
The Information Officer, I&PRD (web & New Media)  
The Finance Department (vide No. NC-B2/665/2015-FIN (150321)  
Stock File / Office Copy.

Copy to :- PS to Minister, Local Self Government Department.  
PS to Minister for Food, Civil Supplies, Consumer Affairs & Legal  
Metrology.  
PA to Principal Secretary, Local Self Government Department.

Forwarded / By Order

  
Section Officer.