



**GOVERNMENT OF KERALA**  
**Abstract**

Local Self Government Department – PMGSY – 2013-14 (Phase – VIII– Batch-1)  
Thulappalli-Mulamthanam road under Package No. 11-42 - Ranni Block,  
Pathanamthitta District – Revised Administrative Sanction accorded - Orders issued.

=====

**LOCAL SELF GOVERNMENT (DD) DEPARTMENT**

G.O.(Rt)No1987/2017/LSGD

Dated,Thiruvananthapuram,16-06-2017

=====

Read:- 1. GO(Rt) No. 239/2013/LSGD dated 01.07.2013.

2. Letter No. 2679/DB4/KSRRDA dated 01-12-2016 from the Chief  
Engineer, KSRRDA.

**O R D E R**

As per the Government Order read above, administrative Sanction was accorded for the implementation of the projects under PMGSY-I, Phase-VIII at a total cost of ₹.457.04 Crore for the construction of 320 roads. Thulappalli-Mulamthanam road under Package No. 11-142, Ranni block, Pathanamthitta District is one of the work among them. In the letter read above, the Chief Engineer, KSRRDA has submitted that total TS amount for the particular work is ₹86.61 lakhs. The work was tendered and awarded to Sri. Biju mathew at 0.567% below the estimate rate. During the execution, certain variations found necessary for the proper completion of the work. Incorporating all the deviations, the CE has submitted the revised estimate for the above work which comes to ₹ 99,57,318/- against the sanctioned estimate of ₹ 86,27,439/- resulting an excess amount of ₹13,29,879/- ( Excess of 15.41%) and requested for revised Administrative Sanction for the work.

Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for the work ((Thalappalli – Mallamthanam road under Package No. KR 11-42, Ranny Block, Pathanamthitta in PMGSY-I, Phase-VIII) at revised estimate cost of Rs. 99,57,318/-(Rupees Ninety Nine Lakh Fiftyseven Thousand Three hundred and Eighteen Only) subject to the following conditions.

1. Revised A/S should be given for the amount after applying the tender deficit @0.576% below the estimate rate.
2. The surplus earth received from work should be disposed off as per rule in force.
3. The necessity and adequacy of all item should ensured by Chief Engineer, LSGD.
4. Revised Technical Sanction should be issued by the competent authority before executing the supplementary agreement.

(By Order of the Governor)

T K JOSE

Principal Secretary

To

1. The Member Secretary, KSRRDA, Thiruvananthapuram.
2. The Empowered Officer, KSRRDA, Thiruvananthapuram
3. Principal Accountant General (Audit), Kerala, Thiruvananthapuram.
4. The Accountant General(A&E), Kerala, Thiruvananthapuram.
5. Finance Department (Vide UO No.DEV-3/38/2017-FIN dated,19-05-2017).
- ✓ 6. Director, Information Kerala Mission, Thiruvananthapuram.
7. Stock file/Office Copy.

*g*

Forwarded/By Order,

  
Section Officer.