



GOVERNMENT OF KERALA

Abstract

Local Self Government Department -LAC-ADSKaduthuruthi Constituency - Construction of new Building for Kanakkary Panchayath -Orders – Modified - Orders issued.

LOCAL SELF GOVERNMENT (DB) DEPARTMENT

G.O.(Rt)No.869/18/LSGD

Thiruvananthapuram, dated 28/03/2018.

Read:- (1) G.O.(Rt)No. 1305/13/LSGD dated 16/05/2013.

(2) G.O (Rt) No.1464/2013/PWD Dated. 08.11.2013

(3) Judgment of Hon'ble High Court dated 21/12/2017 in WP(C).No. 25877 of 2017

(4) Letter No. DB6/2404/13/CE/LSGD dated 24/01/2018 of the Chief Engineer, LSGD

ORDER

As per Government Order read as (1) paper above, administrative sanction was accorded for the work “Construction of new Building for Kanakkary Panchayath” in Kaduthuruthi Constituency at an estimated cost of Rs. 1,42,00,000/- (Rupees One crore and forty two lakhs only) under LAC-ADS of Sri. Mons Joseph, MLA representing Kaduthuruthi LAC and Technical Sanction was issued by the Superintending Engineer, PWD and the work was tendered and the lowest Tender submitted by a contractor at 14.24% above Estimate Rate (SOR 2012) was accepted as per Government Order read as (2) above and the entire amount allotted to the work as per the Government Order, has already been deposited to the Public Works Department. In order to obtain the Tender excess amount, the contractor filed Writ Petition before the Hon'ble High Court of Kerala and the Hon'ble High Court as per judgment read as (3) above directed Government to Pay the amount due to the contractor. The approved tender excess amount could not be released due to non submission and approval of revised AS amount including the tender excess, in time. The revised AS required for the work will be the sum of value of work done for the Civil and Electrification works as per approved contract rates.

2. Government have examined the matter in detail and are pleased to

(.....2)

modify the Government Order read above as (1) paper by changing the amount worked out by the Chief Engineer(Buildings), PWD as the sum of value of work done for the Civil and Electrification works as per the approved contract rates.

3. The Government Order read as 1st paper above stands modified to the above extent.

(By Order of the Governor)
N. Visruthan Achary
Joint Secretary to Government

To

Sri. Mons Joseph MLA(with C/L)
The Principal Accountant General(A&E/Audit),
Kerala, Thiruvananthapuram.
The Accountant General (LBA&A), Kerala, Thiruvananthapuram.
The Chief Engineer, LSGD, Thiruvananthapuram.
The Chief Engineer, PWD, Thiruvananthapuram.
The Executive Director, IKM, Thiruvananthapuram.
The Director, Kerala State Audit Department, Thiruvananthapuram
The Finance Dept (E 687563/NC-B3/2017/Fin Finance (NC-B) Dept. dated
13. 03. 2018)
LSGD (O.S)-DB2-294/2017
Stock File/ Office copy

Forwarded / By Order



Section Officer