



## GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT - Administrative sanction for AMRUT projects in Kollam Corporation and Alappuzha and Palakkad Municipalities - Cancelled - Orders Issued

## LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.953/2020/LSGD Dated,Thiruvananthapuram, 25/05/2020

Read 1 Minutes of the 23rd SHPSC of AMRUT held on 04/02/2020

2 Letter No. UIE/1374/2019/AMRUT/General dated 03/03/2020 from the Mission Director, AMRUT

ORDER

As per the letter read as 2<sup>nd</sup> paper above the Mission Director , AMRUT has requested to cancel the following works pertaining to Kollam Corporation and Alappuzha and Palakkad Municipalities, as decided in the 23rd SHPSC of AMRUT held on 04/02/2020.

Kollam Corporation:

Sl. No.	SAAP	Sector & Name of Project	AS Details	Reason for Cancellation
1	2015-16	Urban Transport-Foot Over Bridge at SN College Jn. (Rs.0.703Cr).	GO(Rt) No. 3530/2017/LSGD dated 02.11.2017	NOC from Railway not received.

2	2017-18	Urban Transport-Foot Over Bridge at Kadappakada (Rs.0.767Cr).	GO(Rt) No. 3652/2017/ LSGD dated 13.11.2017	Unable to commence the work in the proposed location as it is only 7m away from Railway track. Alternative location not identified .
---	---------	---	---	--

Total amount : Rs. 1.47 Crore

Alappuzha Municipality:

Sl. No.	SAAP	Sector & Name of Project	AS Details	Reason for Cancellation
1	2016-17	Storm Water Drainage - Mannissery Thodu Phase II (Rs.0.098Cr.)	GO(Rt) No. 4165/ 2017/ LSGD dated 23.12.2017	Practical difficulties in implementing the project.
2	2015-16	Urban Transport-Foot Over Bridge between Chungam Bridge and Out post-1 (Rs.0.213Cr.)	GO(Rt) No. 3652/2017 /LSGD dated 13.11.2017	No bidder turned up to undertake the project even after several tenders/ quotations.

Total Amount : Rs. 0.311 Crore

Palakkad Municipality :

Sl. No.	SAAP	Sector & Name of Project	AS Details	Reason for Cancellation
1	2015-16	Storm Water Drainage – Salamath Nagar drain (Rs.0.30 Cr.)	GO(Rt) No. 3530/2017/LSGD dated 02.11.2017	Practical difficulties in implementing project due to land issues
2	2016-17	Parks & Green Space – AR Menon Park. (Rs.0.41 Cr.)	GO(Rt) No.5/2018/LSGD dated 01.01.2018	NOC from Archaeological Survey of India has not yet been obtained & there is little chance to obtain the NOC

Total Amount : Rs. 0.71 Crore.

2. Government have examined the matter based on the decision taken in the 23<sup>rd</sup> SHPSC of AMRUT held on 4/02/2020 and are pleased to cancel the Administrative sanction issued for the aforesaid projects pertaining to Kollam Corporation and Alappuzha and Palakkad Municipalities.

(By order of the Governor)  
**SAJAN C V IAS**  
**DEPUTY SECRETARY**

To:

Director of Urban Affairs, Thiruvananthapuram.

Mission Director, AMRUT

The Managing Director, Kerala Water Authority, Thiruvananthapuram

Secretary, Kollam Corporation

Secretary, Alappuzha / Palakkad Municipality

Principal Accountant General (Audit / A&E / LBA&A)

Information Officer, (Web & New Media) I&PRD

Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By order

Signature valid

Digitally signed by SMITHA B CHANDRA  
Date: 2020.05.25 12:04:38 IST  
Reason: Approved

Section Officer