

**GOVERNMENT OF KERALA****Abstract**

Local Self Government Department - AMRUT - Kollam Corporation - "Sewage Treatment Plant - Kureepuzha" being implemented by KWA in Kollam Corporation for Rs 31,91,88,768/- Revised Administrative Sanction accorded - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1169/2020/LSGD Dated,Thiruvananthapuram, 17/06/2020

Read 1 G.O. (Rt.) No. 516/2018/LSGD dated 22/02/2018

2 Minutes of the 23rd SHPSC of AMRUT held on 04/02/2020

3 Letter No. UIE/1374/2019/AMRUT/General dated 03/03/2020 from Mission Director, AMRUT

ORDER

As per the G.O read as 1st paper above, Administrative Sanction was accorded for the project "Sewage Treatment Plant - Kureepuzha" being implemented by KWA in Kollam Corporation for Rs 30 Crore. The 23rd SHPSC of AMRUT held on 4/2/2020 had accorded sanction for revision of AS for the project subject to approval of Corporation Council. The DPR for the work was also prepared by KWA.

AS Amount - Rs.30,00,00,000

TS Amount - Rs.29,86,90,000

Tendered PAC - Rs.23,91,86,001

Tender Excess - Rs.2,04,98,678 (8.57% above tendered PAC)

Original AS Amount (A)	TS Amount (B)	Excess Amount (C)	Revised AS Amount (D = B+C)
Rs. 30,00,00,000	Rs. 29,86,90,000	Rs.2,04,98,678	Rs. 31,91,88,678

Reason for Revision

The lowest bid amount was Rs.26,99,00,000 which was 12.84% above Tendered PAC. KWA Board held on 27.01.2020 resolved to award the work at Local Market Rate (LMR) of Rs.25,96,84,679 (8.57% above Tendered PAC).

2. As per the letter read as 3rd paper above, the Mission Director AMRUT has reported that the additional fund requirement shall be met from the work "Septage Treatment Plant at Vasoorchira" which is proposed to be cancelled by the Council.

3. Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for the project "Sewage Treatment Plant - Kureepuzha" being implemented by KWA in Kollam Corporation for Rs 31,91,88,768/- subject to the approval of the Corporation council, on condition that the additional fund requirement shall be met from the work "Septage Treatment Plant at Vasoorchira", which is proposed to be cancelled by the Kollam Corporation Council.

(By order of the Governor)
SAJAN C V IAS
DEPUTY SECRETARY

To:

Director of Urban Affairs, Thiruvananthapuram

Mission Director, AMRUT

Managing Director, Kerala Water Authority

The Secretary, Kollam Corporation

The Principal Accountant General (Audit/ A&E/ LBA &A)

The Information Officer, (Web & New Media) I&PRD

Executive Director, Information Kerala Mission

Stock File/Office Copy

Forwarded /By order

Section Officer

