



GOVERNMENT OF KERALA

Abstract

AMRUT - Alappuzha Municipality - Cancellation of the Project
"Development of Park at Vadackal Beach" - Approved - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.231/2021/LSGD Dated,Thiruvananthapuram, 28/01/2021

Read 1 G.O. (Rt.) No. 5/2018/LSGD dated 01/01/2018

2 Minutes of the 26th SHPSC dated 17/12/2020

3 Letter No. UIE/1374/2019/AMRUT/General/3 dated
29/12/2020 from Mission Director, AMRUT

ORDER

As per the order read as 1st paper above, Administrative Sanction was accorded for the work "Development of Park at Vadackal Beach" Now as per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that Secretary, Alappuzha Municipality has requested to cancel the project.

2. The reason for the cancellation is that the land identified for the park was outside the cadastral survey and hence the Revenue Department couldn't prepare the survey plan.

3. Government have examined the matter in detail, based on the decision of the 26th SHPSC, and are pleased to cancel the project "Development of Park at Vadackal Beach" sanctioned as per the order read as 1st paper above.

(By order of the Governor)

U V JOSE IAS

ADDITIONAL SECRETARY

To:

Mission Director, AMRUT

Director of Urban Affairs, Thiruvananthapuram

File No.LSGD-DC2/196/2020-LSGD

The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
Executive Director, IKM
Stock File/Office Copy

Forwarded /By order



Section Officer