



**GOVERNMENT OF KERALA**

**Abstract**

AMRUT - Alappuzha Municipality - SWD Sector - ULB Work -  
Kaithavalap Bharath Krishna Vilasom Road to Vada Canal - Cancellation  
of Work - Approved - Orders Issued

---

**LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

**G.O.(Rt)No.387/2021/LSGD** Dated,Thiruvananthapuram, 11/02/2021

---

Read 1 GO (Rt) No. 4165/2017/LSGD dated 23/12/2017

2 Minutes of the 26th SHPSC dated 17/12/2020

3 Letter No. UIE/1374/2019/AMRUT/General dated 05/02/2021  
from Mission Director, AMRUT

**ORDER**

As per the order read above Administrative Sanction was accorded for the Storm Water Drain project, "Kaithavalap Bharath Krishna Vilasom Road to Vada Canal" in Alappuzha Municipality.

As per the letter read as 3rd paper above, the Mission Director, AMRUT reported that the Secretary, Alappuzha Municipality had submitted a proposal before State level High Powered Steering Committee (SHPSC) for the cancellation of the Storm Water Drain project, "Kaithavalap Bharath Krishna Vilasom Road to Vada Canal", duly recommended by the Municipal Council vide Decision No.34, dated 29.06.2020.


The reason for the cancellation:- Water pipeline laid on both sides of the road. Hence construction of road side drain was not feasible.

Government have examined the matter in detail. Based on the decision of the 26th SHPSC(No.2.3.4), Government are pleased to cancel the administrative sanction accorded, as per the order read above, to the the Storm Water Drainage Project "Kaithavalap Bharath Krishna Vilasom Road to Vada Canal" pertaining to Alappuzha Municipality.

(By order of the Governor)  
**U V JOSE IAS**  
**SPECIAL SECRETARY**

To:  
Mission Director, AMRUT, Thiruvananthapuram  
Director of Urban Affairs, Thiruvananthapuram  
The Principal Accountant General (Audit/ A&E/ LBA &A)  
The Information Officer, (Web & New Media) I&PRD  
Executive Director, IKM, Thiruvananthapuram  
Stock File/Office Copy

Forwarded /By order,



Section Officer.