



GOVERNMENT OF KERALA

Abstract

AMRUT - Kochi Corporation - Open Space & Park Sector - Cancellation of Work New Park at Vytilla near Chelavanoor Cayal & Sanction for the new work “Construction of G Smarakom Park - Sanctioned - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.2033/2021/LSGD Dated,Thiruvananthapuram, 20/10/2021

Read 1 G.O (Rt) No: 1499/ 2018/ LSGD dated 31/05/18

2 Minutes of 28th State High Powered Steering Committee of AMRUT dated 06/08/2021

3 Letter No. UP1/1374/2019/AMRUT/General/7 dated 25/08/2021 from Mission Director, AMRUT

ORDER

As per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that the project “SAAP: 2017-18-New Park at Vytilla near Chelavanoor Cayal” though application for getting status report was submitted in 2019 before the NCESS, [National Centre for Earth Science Studies] no action has been taken till date to issue the same and hence the Kochi Corporation Council decided to cancel the present proposal and to take up a new proposal vide resolution no.194 dated 30.06.2021 to avoid lapse of the Central Assistance.

2. The Kochi Corporation Council has been decided to construct a park in memory of great Malayalam Poet “Mahakavi G. Sankarakurup”. The location is proposed at Abraham Mandmakkan Road near Marine Drive. The cost of the project is 3.07 Cr.

3. The 28th SHPSC discussed the matter in detail and took the following decisions.

1. The Committee accorded Administrative Sanction for Rs.3.07 Cr. to take up the new work “Construction of G Smarakom Park” under Open Space & Park sector subject to the condition that the AS amount required shall be met from the savings in the same sector and deficit if any shall be met by Kochi Corporation from their own fund.
2. The work to be completed by 31.10.2022.
3. Project Manager - Smt. Ambili TA, Executive Engineer, Kochi Corporation.
4. Expenditure including DPR preparation incurred for the cancelled work – “New Park at Vytilla near Chelavanoor Kayal” shall be borne by Kochi Corporation.

4. Government have examined the matter in detail and are pleased to accord sanction to cancel the work “New Park at Vytilla near Chelavanoor Cayal” and sanction for the new work “Construction of G Smarakom Park” under Open Space & Park sector for Rs. 3.07 Cr. subject to the condition that the AS amount required shall be met from the savings in the same sector and deficit if any shall be met by Kochi Corporation from their own fund and the work to be completed by 31.10.2022 by Project Manager - Smt. Ambili TA, Executive Engineer, Kochi Corporation. The expenditure including DPR preparation incurred for the cancelled work – “New Park at Vytilla near Chelavanoor Kayal” shall be borne by Kochi Corporation.

(By order of the Governor)
Biju Prabhakar
Secretary

To:
Mission Director, AMRUT
Director of Urban Affairs
The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By order

Section Officer