



GOVERNMENT OF KERALA

Abstract

Cancellation of sub-works under Decentralized Sewerage System for division 15 & 17 of Kochi Municipal Corporation under AMRUT Projects- -Sanction accorded - orders issued.

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.3078/2022/LSGD Dated, Thiruvananthapuram, 12-12-2022

Read 1 G.O (Rt) No.4165/2017/LSGD dated 23/12/2017

2 Minutes of 30th State Level High Powered Steering Committee (SHPSC) meeting of AMRUT held on 05.07.2022 (Item No.5.5)

3 Resolution No.4 dated 07.10.2022, of Council of Kochi Municipal Corporation

4. Letter No. SMMU/166/2022/UP2 dated 26.10.2022 and 27.11.2022 of Mission Director, AMRUT.

ORDER

As per Government Order read above, Administrative Sanction has been accorded for an amount of Rs. 44.56 Cr (13.78+30.78) for the implementation of Decentralized Sewerage System for division 15,16, & 17 of Kochi Municipal Corporation under AMRUT Projects under the Head of Account No.2217-05-191-73 for AMRUT Corporations

2. Based on the recommendation of State Level technical Committee of AMRUT, as per the minutes read as 2nd paper above, 30th of State Level High Powered Steering Committee (SHPSC) of AMRUT has decided to cancel following sub-works under Decentralized Sewerage System for division 15,& 17

i.Decentralized Sewerage System Div-15 (Apportioned Cost: Rs.13.78 Cr.)

ii.Decentralized Sewerage System Div-17 (Apportioned Cost: Rs.15.28 Cr.).

SHPC has decided to cancel above mentioned sub works subject to the following conditions

- Approval shall be obtained from the Council for implementing the alternative proposals.
- Confirmation shall be obtained from the Council that the alternative proposals will be taken up by the ULB for implementation at the earliest.

3. As per the minutes read as 3rd paper above, Council of Kochi Municipal Corporation has decided to take up the proposals for construction of a new 5 MLD STP at Elamkulam & 30 Km sewer network as well as the proposal for the implementation of a 2 MLD FSTP at Brahmapuram, both under AMRUT-2.0, as the alternative proposals.

4. Government have examined the matter and are pleased to accord sanction to cancel the sub-works under Decentralized Sewerage System for division 15 & 17 of Kochi Municipal Corporation under AMRUT Projects, sanctioned as per Government Order read above, following the SHPSC decision read as (2) above

(By order of the Governor)
SHEEJA.R.S.
JOINT SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, Local Self Government Department
The Director (Urban), Local Self Government Department
The Secertary, Kochi Municipal Corporation
The Principal Accountant General (A&E) Kerala
Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala
Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Additional Chief Secretary, LSGD