



## GOVERNMENT OF KERALA



### Abstract

AMRUT 2.0 - Cancellation of the project for Construction of a new Overhead Service Reservoir (OHSR) of 15 lakh litre capacity at the Fort Kochi tank site for an amount of Rs.4.15 Cr and the replacement project for 5 lakh litres CAPACITY GLSR (Ground Level Service Reservoir), pump house, and supply and installation of pump set at Edakochi OHSR for an amount of Rs.2.602 Cr. - Sanction accorded - Orders issued

---

### LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1904/2023/LSGD Dated, Thiruvananthapuram, 26-09-2023

---

Read 1 Minutes of 6<sup>th</sup> State Level High Powered Steering Committee (SHPSC) of AMRUT 2.0 held on 15.07.2023 (Agenda item No 6.9)

2 Letter No. SMMU/81/2022-UP1-5 dated 27.07.2023 of the Mission Director, AMRUT

### ORDER

Kochi Municipal Corporation has submitted 26 water supply projects for an amount of Rs. 163.75 Cr under the 1<sup>st</sup> and 2<sup>nd</sup> tranches of State Water Action Plan (SWAP) of AMRUT 2.0. “Construction of a new Overhead Service Reservoir (OHSR) of 15 lakh litre capacity at the Fort Kochi tank site” for a CAPEX amount of Rs.4.15 Cr under SWAP 1 was one of the projects approved by the 4<sup>th</sup> Apex Committee meeting of AMRUT 2.0. During a subsequent inspection by Kerala Water Authority (KWA) it was found that the proposed site did not have enough space to accommodate the proposed OHSR. Kochi Municipal Corporation and KWA decided to replace this project with another project “The construction of a 5 lakhs litre capacity Ground Level Service Reservoir (GLSR), pump house, and supply and installation of pump set at Edakochi OHSR” for CAPEX Rs.2.496 Cr.

2. As per the minutes read as 1<sup>st</sup> paper above, 6<sup>th</sup> State Level High Powered Steering Committee of AMRUT 2.0 has decided to accorded sanction to the cancellation of the project - Construction of a new OHSR of 15 lakh litres capacity at the Fort Kochi tank site for

Rs.4.15 Cr. (CAPEX – Rs.4 Cr. & OPEX - Rs.0.15 Cr.) and the replacement project – AMRUT 2.0- 5 lakh litres CAPACITY GLSR (Ground Level Service Reservoir), pump house, and supply and installation of pump set at Edakochi OHSR for Rs.2.602 Cr. (CAPEX – Rs.2.496 Cr. & OPEX - Rs.0.106 Cr.)

3.As per the letter read as 2nd paper above, Mission Director, AMRUT has requested to accord sanction based on the decision of SHPSC.

4.Government have examined the matter and are pleased to accord sanction to the cancellation of the project - Construction of a new Overhead Service Reservoir (OHSR) of 15 lakh litre capacity at the Fort Kochi tank site for an amount of Rs.4.15 Cr. (CAPEX - Rs.4 Cr. & OPEX - Rs.0.15 Cr). Government is also pleased to accord Administrative Sanction for the replacement project – AMRUT 2.0 - 5 lakh litres CAPACITY GLSR (Ground Level Service Reservoir), pump house, and supply and installation of pump set at Edakochi OHSR for an amount of Rs.2.602 Cr. (CAPEX – Rs.2.496 Cr. & OPEX - Rs.0.106 Cr.)

(By order of the Governor)  
MILAN ELIZABETH GEORGE  
UNDER SECRETARY

To:

The Mission Director, AMRUT  
The Secretary, Kochi Municipal Corporation  
The Principal Director, LSGD  
The Principal Accountant General (A&E) Kerala  
Thiruvananthapuram  
The Accountant General (Audit I/ Audit II), Kerala  
Thiruvananthapuram  
The Information Officer, I&PRD (Web & New Media)  
The Executive Director, Information Kerala Mission.  
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD  
PA to Additional Chief Secretary, LSGD