



GOVERNMENT OF KERALA

Abstract

Local Self Government Department – PMGSY III 2021-22 (Batch I)- Package No.KR 06-67 Manjappara- Kundayam Pulimoodu - Akkonam Keezhthoni – Anappara Mukkoda Palamam Road in Kollam - Revised Administrative Sanction accorded – Orders issued.

Local Self Government (DD) Department

G.O.(Rt)No.1188/2026/LSGD Dated,Thiruvananthapuram, 27-06-2026

Read:- 1. GO(Ms) No.232/2021/LSGD dated 11.10.2021
 2. Letter No.KSRRDA/122/2023-B dated 22.11.2025 and 05.12.2025 from the Chief Engineer, KSRRDA
 3. Letter No.KSRRDA/129/2023-B dated 19.12.2025, 28.02.2026 and 30.04.2026 from the Chief Engineer, KSRRDA

ORDER

Administrative Sanction for the PMGSY work of Package No.KR 06-67 Manjappara- Kundayam Pulimoodu - Akkonam Keezhthoni – Anappara Mukkoda Palamam Road in Kollam, was accorded as per Government order read as 1st paper above and the work was awarded to Sri. Muhammed Sakeer, after negotiating to 14.01% above the estimate rate. After executing the agreement, Time of Completion (TOC) was extended several times, but the contractor failed to commence the balance work despite repeated instructions. The contractor requested for revised rates for the balance work in DSoR 2018 instead of DSoR 2016 in the original agreement, which was denied. Consequently, the contract was terminated with risk and cost of the contractor, and the Bank Guarantee was forfeited.

2). Accordingly Estimate for the Balance Work was prepared and the tender and subsequent re-tender for the balance work received no response. Then the Executive Engineer requested for permission to redesign the work and to recheck the CBR value, since Nano technology

had been used for soil stabilization based on CBR value and the CBR test from the NABL accredited lab reported a value of 6.45. Therefore NRIDA's permission to change the technology was requested and the Chief Engineer, KSRRDA directed the preparation of a balance estimate excluding the Nano technology. Based on the same revised balance estimate was prepared by PIU by excluding Nano technology and the Chief Engineer,KSRRDA as per letter read as 2nd and 3rd paper above has requested to accord Revised Administrative Sanction for the estimate for Rs.4,24,48,823/-, in DSoR 2016 with an additional amount of Rs.18,02,192/- including 18% GST.

3). Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the estimate for the PMGSY work of Package No.KR 06-67 Manjappara- Kundayam-Pulimoodu - Akkonam Keezhthoni - Anappara- Mukkoda- Palamam Road in Kollam for an amount of Rs.424.49 lakhs, subject to the compliance of the following.

- (a) The agreement authority shall ensure that, liability of the first contractor on account of terminating the work at contractor's risk and cost shall be finalized and appropriate recovery shall be effected for the loss occurring to the state for rearranging the work. The same shall be initiated and effected at the earliest to avoid loss to the Government Exchequer.
- (b) The TS authority shall ensure that there is no duplication in the measurements of balance works with the works already executed by the terminated contractor.
- (c) The TS authority shall ensure proper accounting and reuse or disposal of dismantled materials, blasted rubble and excavated earth as per rules, through reuse or auction as per Government rules, without loss to the public exchequer.
- (d) The TS authority shall ensure the correctness of rates of items in the observed data and issue Technical Sanction only after verifying provisions against site conditions and also considering economy.

(By order of the Governor)
G RAMANATH
DEPUTY SECRETARY

The Chief Engineer, KSRRDA, Thiruvananthapuram
The Principal Accountant General (Audit),Kerala,Thiruvananthapuram

The Accountant General (A&E), Kerala, Thiruvananthapuram
Finance (Development) Department (vide 3384543/DEV-3/13/2026-
FIN dated 18.06.2026)
Finance (Planning SC) Department
Web & New Media, I&PRD
The Director, Information Kerala Mission, Thiruvananthapuram
Stock File

Forwarded /By order

Section Officer