



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - The Package No.KR-04-93, Panoor Block, Kannur District including Maintenance for Five years after construction - Revised Administrative sanction accorded - Orders issued.

LOCAL SELF GOVERNMENT (DD) DEPARTMENT

G.O.(Rt)No.1258/2021/LSGD Dated,Thiruvananthapuram, 05/07/2021

Read Letter No.4296/E/2020/KSRRDA dated,19/03/2021 from the Chief Engineer, KSRRDA

ORDER

On re-tendering the work of Package No.KR-04-93, Panoor block, Kannur District including Maintenance for Five years after construction two bids were received. The Departmental Committee for sanctioning tender excess, held on 25.02.2021, decided to allow the quoted rate of the contractor M/s KMT construction company at 6.55% above estimate rate which is less than the LMR rate and DSR +10% tolerance. Accordingly, NRRDA has approved the PAC including GST @12% and maintenance cost @ Rs.30,17,586/- which comes to Rs.3,65,46,318/- and is Rs.10,78,318/- in excess of the project cost.

2. As per the PMGSY guidelines, the requirement of Rs.10,78,318/- to meet the additional expenses due to tender excess, has to be met from the State Budget. In this circumstance Chief Engineer , KSRRDA has requested, as per letter read above, to ratify the decision of the Departmental Committee for approving the Tender excess and to grant permission to meet the additional amount of Rs.10,78,318/- from the Head of Account of 4518-00-800-98(03).

3. Government have examined the matter in detail. The proposal of Chief Engineer is found in compliance with the prevailing Government guidelines. In the circumstances, Government are pleased to accord Revised Administrative Sanction to the work of Package No.KR-04-93, Panoor block, Kannur District including Maintenance for Five years after construction for an amount of Rs.3,65,46,318/- (Rupees Three Crore Sixty Five Lakh Forty Six Thousand Three Hundred and Eighteen only).

(By order of the Governor)
Bijukuttan.m.s
Additional Secretary

To: The Chief Engineer, KSRRDA, Thiruvananthapuram
Principal Accountant General(Audit), Kerala, Thiruvananthapuram
The Accountant General(A&E), Kerala, Thiruvananthapuram
Finance Department (Vide E.No.1750039/DEV-3/74/21-Fin dated.07/06/2021)
Web&New Media, I&PRD
✓ The Director, Information Kerala Mission, Thiruvananthapuram
Stock file

Forwarded /By order
Signed by Nisam N
Date: 05-07-2021 16:23:29
Reason: Approved
Security Officer