



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - UIDSSMT - Revised Administrative Sanction for the Scheme 'Augmentation of Water Supply to Thiruvalla Municipality for Rs.1176.57 Lakh - Sanctioned - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.2759/2019/LSGD Dated,Thiruvananthapuram, 05/12/2019

Read :- 1 G.O.(Rt.)No.2875/2009/LSGD dated 04.11.2009

2 G.O.(Rt.)No.919/2019/LSGD dated 30/04/2019

3 Minutes of the 1st State Level High Powered Steering Committee of KSUDP/JnNURM/UIDSSMT held on 25/10/2019

4 Letter No. A1/2682/2012/KSUDP dated 13/11/2019 from Mission Director, AMRUT

ORDER

As per the G.O. read as 1st paper above Administrative Sanction has been accorded for the work UIDSSMT - Augmentation of Water Supply to Thiruvalla Municipality for an amount of Rs.627.90 lakh. The work was split into 12 sub packages and tendered. The Empowered Committee of KSUDP/UIDSSMT in its various meetings approved the award of 12 sub packages to the successful bidders at the lowest quoted rate. Accordingly the total cost increased to Rs.1365.65 lakh. The scheme was commissioned fully on 30.09.2015. The Secretary, Thiruvalla Municipality and the Superintending Engineer, Kerala Water Authority have reported that the total cost for the scheme including total cost of work, road restoration etc. comes to Rs.1176.57 lakh. The Mission Director, AMRUT has placed the proposal for issuing revised Administrative Sanction for the work 'UIDSSMT - Augmentation of Water Supply to Thiruvalla Municipality' for Rs. 1176.57 lakh before the State Level High Powered Steering Committee (SHPSC) of KSUDP / JnNURM/UIDSSMT chaired by Chief Secretary, held on 25.10.2019 for approval.

(2) The State Level High Powered Steering Committee (SHPSC) held on 25th October 2019 has decided to accord revised Administrative Sanction for the Work "UIDSSMT- Augmentation of Water Supply to Thiruvalla Municipality" for Rs.1176.57Lakh. The SHPSC has also accorded sanction to allocate an additional amount of Rs.97.87 Lakh to Mission Director, AMRUT for the payment of outstanding dues to the Contractors, from the available fund in SMMU under JnNURM. As per the letter read as 3rd paper above, the Mission Director, AMRUT has requested to accord revised Administrative Sanction for the work for an amount of Rs.1176.57 Lakh as decided by the SHPSC.

3) Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for the Work "UIDSSMT - Augmentation of Water Supply to Thiruvalla Municipality for an amount of Rs.1176.57 Lakh, on the basis of the decision taken by the State Level High Powered Steering Committee (SHPSC) of KSUDP/JnNURM /UIDSSMT held on 25th October 2019 read as 3rd paper above.

(By order of the Governor)
MINI MOL D
JOINT SECRETARY

To:

The Mission Director, AMRUT, Thiruvananthapuram
The Director of Urban Affairs, Thiruvananthapuram
The Secretary, Thiruvalla Municipality
The Managing Director, Kerala Water Authority, Thiruvananthapuram
The Chief Engineer, Kerala Water Authority, Thiruvananthapuram
The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By Order

Amal
Section Officer