

"ഭരണഭാഷ- മാതൃഭാഷ"



കേരള സർക്കാർ

സംഗ്രഹം

തദ്ദേശ സ്വയംഭരണ വകുപ്പ് - മുഖ്യമന്ത്രിയുടെ തദ്ദേശ റോഡ് പുനരുദ്ധാരണ പദ്ധതി(CMLRRP) - ഭരണാനുമതി തുകയിൽ മാറ്റം വരുത്താതെ അനുവദിച്ച പ്രവൃത്തികളിൽ ഭേദഗതികൾ വരുത്തി പുതുക്കിയ ഭരണാനുമതി പുറപ്പെടുവിച്ച് ഉത്തരവാകുന്നു.

തദ്ദേശ സ്വയംഭരണ(ഇഡബ്ല്യൂബി) വകുപ്പ്

G.O.(Ms) No.174/2020/LSGD തീയതി,തിരുവനന്തപുരം, 05/11/2020

- പരാമർശം:- 1 09/01/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 13/2020/തസ്വഭവ
- 2 18/03/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 49/2020/തസ്വഭവ
- 3 04/05/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 71/2020/തസ്വഭവ
- 4 01/07/2020 ലെ സ.ഉ(സാധാ)നമ്പർ: 1300/2020/തസ്വഭവ
- 5 29/07/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 114/2020/തസ്വഭവ
- 6 18/09/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 141/2020/തസ്വഭവ
- 7 16/10/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 156/2020/തസ്വഭവ
- 8 30/10/2020 ലെ സ.ഉ(കൈ)നമ്പർ: 166/2020/തസ്വഭവ

ഉത്തരവ്

മുഖ്യമന്ത്രിയുടെ തദ്ദേശ റോഡ് പുനരുദ്ധാരണ പദ്ധതിയായി(CMLRRP) പരാമർശം (1) പ്രകാരം ലഭ്യമാക്കിയിട്ടുള്ള 961.24 കോടി രൂപാ വിനിയോഗിച്ച് പരാമർശം (2), (3), (4), (5), (6), (7), (8) എന്നിവയിലെ സർക്കാർ ഉത്തരവുകൾ പ്രകാരം സംസ്ഥാനത്തെ വിവിധ തദ്ദേശ റോഡുകളുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾക്ക് ഭരണാനുമതി നൽകി ഉത്തരവായിരുന്നു. മേൽ പരാമർശിത സർക്കാർ ഉത്തരവുകളിലൂടെ അനുവദിക്കപ്പെട്ട പ്രവൃത്തികളിൽ ആകെ ഭരണാനുമതി തുകയിൽ വ്യത്യാസം വരാത്ത രീതിയിൽ ഈ ഉത്തരവിനൊപ്പം അനുബന്ധമായി ചേർത്തിട്ടുള്ള ഭേദഗതികൾ അംഗീകരിച്ച് ഉത്തരവാകുന്നു. അനുബന്ധത്തിൽ പരാമർശിച്ചിട്ടുള്ള ഭേദഗതികളോടെ പരാമർശം (2), (3), (4), (5), (6), (7), (8) എന്നിവയിലെ സർക്കാർ ഉത്തരവുകൾ നിലലിരിക്കുന്നതാണ്.

(ഗവർണ്ണറുടെ ഉത്തരവിൻ പ്രകാരം)
SARADA MURALEEDHARAN IAS
PRINCIPAL SECRETARY

പകർപ്പ്
പഞ്ചായത്ത് ഡയറക്ടർ

നഗരകാര്യ ഡയറക്ടർ

ഗ്രാമ വികസന കമ്മീഷണർ

ചീഫ് എൻജിനീയർ, തദ്ദേശ സ്വയംഭരണ വകുപ്പ്

ട്രഷറി ഡയറക്ടർ

ധനകാര്യ വകുപ്പ്

റവന്യൂ വകുപ്പ്

പൊതുഭരണ (എസ്.സി) വകുപ്പ്


അക്കൗണ്ടന്റ് ജനറൽ (എ&ഇ, ഓഡിറ്റ്, എൽബി&എ)

ഡയറക്ടർ, വിവര പൊതുജന സമ്പർക്ക വകുപ്പ്, (സർക്കാർ വെബ് സൈറ്റിൽ പ്രസിദ്ധീകരിക്കുന്നതിനു വേണ്ടി.)

എക്സിക്യൂട്ടീവ് ഡയറക്ടർ, എ.കെ.എം, (തദ്ദേശ സ്വയംഭരണ വകുപ്പ് വെബ് സൈറ്റിൽ പ്രസിദ്ധീകരിക്കുന്നതിനു വേണ്ടി.)

സ്റ്റോക്ക് ഫയൽ/ഓഫീസ് കോപ്പി

ഉത്തരവിൻ പ്രകാരം


സെക്ഷൻ ഓഫീസർ

AS Cancellation / Revision

AS PER ADMINISTRATIVE SANCTION ALREADY OBTAINED		NAME AND DETAILS OF MODIFIED ROADS										
S.No	A.S Approved G.O No	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved	REASON FOR MODIFICATION	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Remarks
						Nature of Modification (Change in LSGI, LAC Name/Name of Work Correction/Duplication of Work/Work to be Cancelled for						
1	GO (Rt) NO:71/2020 /LSGD dated 04-05-2020	Phase - 2	1619	Improvements to Kurumbathurth Road	25	Name of work correction	Improvements to Koottalakkadavu Kurisingal Naluvazhi road	EKM	Paravoor	Puthenvelil kara	25	Amended
2	NO:71/2020 /LSGD dated 04-05-2020	Phase - 2	1620	Improvements to Swapna Kurisingal Road	25	Name of work correction	Improvements to Padayambi Kurisingal road	EKM	Paravoor	Puthenvelil kara	25	Amended
3	G.O(Ms) 49/2020/LSGD dated 18-03-2020	PHASE 1	1394	Moolayil Chira Edakkadav Road	50	Work to be cancelled for proposing new work	Moolayil Chira Edakkadav Road	Kannur	Dharmada	Peralasseril	28	Substituted
4	G.O(Ms) 49/2020/LSGD dated 18-03-2020	PHASE 1	903	Keeyachal Vayalapra road	20	Name of work correction	Suvarna Jubilee road	Kannur	Dharmada	Peralasseril	22	Substituted
5	G.O(Ms) No.114/2020/LSGD 29-07-2020	PHASE 3	386	Keeyachal Vayalapra road	12	Name of work correction	Muchilott Smanam Road.	Kannur	Kalliassey	Madayil	20	Substituted
6	G.O(Ms) No.114/2020/LSGD 29-07-2020	PHASE 3	85	Chakkarakkal Hospital	30	Name of work correction	Keeyachal Vayalapra road Link road	kannur	Kalliassey	Madayil	12	Amended
7	G.O(Ms) No.114/2020/LSGD 29-07-2020	PHASE 3	85	Chakkarakkal Hospital	30	Name of work correction	Chakkarakkal Hospital Kanayannur Mathippara Road Renovation	Kannur	Dharmada	Chembilode	30	Amended
8	G.O (Rt) No.71/2020/LSGD, dated 04.05.2020	Phase-2	1040	Thalappadi Marisramam Church Road Concreting	10	Name of work correction	Kanwatheertha to Manjeswar Road Improvement	Kasaragod	Manjeshwar	Manjeshwar GP	10	Substituted

9	G.O (Rt) No.71/2020 /LSGD,	Phase II	255	Kizhakkemuri Erinjineekkal Road	20	Work to be Cancelled for proposing new work	Kochal - Puthiyakandam road	Kasargod	Thrikapripur	Cheruvathur	20	Substituted
10	GO(Ms)No. 141/2020/L SGD Dated 18/9/2020	Phase4	32	Kultippala Mahiar Kuyyil Thodi Road	10	Name of work correction	Kalathil Kuttipalakkal Pipeline Theeradesa Road	kozhiikode	Kunnamangalam	Mavoor	10	Ammended
11	GO(Ms)No. 141/2020/L SGD Dated 18/9/2020	Phase4	33	Kunnumpuraththazham Elumbilasser Road	10	Name of work correction	Elumbilasser Punnappurath Road	Kozhikode	Kunnamangalam	Mavoor	10	Substituted
12	G.O(Rt)No. 114/2020/L SGD dtd.29/07/2020	Phase 3	337	Kalathilthazham road Karuvisser road	15	Name of work correction	Health centre - Kolapurath thazham road and drain	Kozhikode	Kozhikode North	Kozhikode Corporation	15	Substituted
13	GO (Rt.) No.114/2020/0/LSGD dt.29/07/2020	Phase 3	335	Kovur Amatt Nenmani methal road EW22	30	work to be cancelled for proposing new work	Construction of drain cum foot path at Vennaloth -Puthiyotttil road in EW 22	Kozhikode	Koznikode south	Kozhikode Corporation	30	Substituted
14	G.O(Rt)No. 114/2020/L SGD dtd.29/07/2020	Phase 3	336	Kinassery Kunnath thazham Thattarakkal road tarring	60	Name of work correction	C P NAMBRU PANIKKAR ROAD,DRAIN & TARRING	Kozhikode	Kozhikode South	Kozhikode Corporation	60	Substituted
15	സ.ഉ.പ.പ്ര. (എസ്) 166/2020/00 സി.ഐ.സി. Dated 30/10/2020		17	Mavoor Pipeline road	42	Change of LSGI	Mavoor Pipeline road	Kozhikode	Kunnamangalam	Mavoor	42	Ammended

16	ന.ഉ.എ.ഐ.എസ് 166/2020/ത സ.ഭ.വ.പ Dated 30/10/2020	18	Padjarekkara Anganwady road	20	Change in LSGI	Padjarekkara Anganwady road	20	Change in LSGI	Padjarekkara Anganwady road	Kozhikode	Kunnamangalam	Perumanna	20	Ammended
17	GO(RT)71/2 020.04/05/ 2020	1310	Vellikulangara Kandottithazha road	10	Name of work correction	Vellikulangara Kandottithazha road	10	Name of work correction	Vellikulangara crush road - Kattodikkani road	KZD	varakara	Onchiyam GP	10	Ammended
18	GO(MS)114 /2020LSGD dtd 29/7/20	133	Choondaimadu Kookithadi palli road	10	Name of work correction	Choondaimadu Kookithadi palli road	10	Name of work correction	Choondaimadu Pukithodi palli road	Malappuram	Tiruranga di	Edarikode	10	Ammended
19	114/2020/L SGD, dated 29.07.2020	183	പുറമണ്ണൂർ തങ്കൾപ്പടി റോഡ്	15	Name of work correction	പുറമണ്ണൂർ തങ്കൾപ്പടി റോഡ്	15	Name of work correction	പുറമണ്ണൂർ തങ്കൾപ്പടി ലക്ഷ്മി റോഡ്	Malappuram	Kottakkal	Irimbiliyam GP	15	Ammended
20	114/2020/L SGD, dated 29.07.2020	788	Vhenganakadav railway line road	10	Change in LSGI name	Vhenganakadav railway line road	10	Change in LSGI name	Chenganakadav railway line road	Malappuram	Kottakkal	Kuttippuram GP	10	Substitute
21	114/2020/L SGD, dated 29.07.2020	413	Kanakkangaru Manalumpuram Road retrarring	10	Name of work correction	Kanakkangaru Manalumpuram Road retrarring	10	Name of work correction	Improvements to Kanakkangaru Manalumpuram road	Malappuram	Mankada	Mankada Grama Panchayat	10	Ammended
22	114/2020/L SGD, dated 29.07.2020	414	Maruthamkadu Kavanakkallu road Retarring	15	Name of work correction	Maruthamkadu Kavanakkallu road Retarring	15	Name of work correction	Improvements to Maruthamkadu Kavanakkallu road	Malappuram	Mankada	Mankada Grama Panchayat	15	Ammended
23	G.O.(Ms)No .71/2020/LS GD04-05- 2020	14	Muthiramanna Aliyam Paramba Road	10	Change in LAC name	Muthiramanna Aliyam Paramba Road	10	Change in LAC name	Muthiramanna Aliyam Paramba Road	Malappuram	Perinthalmanna	Thazhekkode	10	Ammended
24	GO(MS)114 /2020LSGD dtd 29/7/20	264	Mukhampadi Temmple Railway station road	20	Change in LAC name	Mukhampadi Temmple Railway station road	20	Change in LAC name	Mukhampadi Temmple Railway station road	Malappuram	Manjeri	Keezhattur	20	Ammended
25	GO(MS)114 /2020LSGD dtd 29/7/20	265	Makampadi Kovil Asharippadam road	10	Change in LAC name	Makampadi Kovil Asharippadam road	10	Change in LAC name	Makampadi Kovil Asharippadam road	Malappuram	Manjeri	Keezhattur	10	Ammended

26	GO(MS)114/2020/LSGD dtd 29/7/20	Phase 3	266	19 mile Vazhangode Keezhattur road	15	Change in LAC name	19 mile Vazhangode Keezhattur road	Malappuram	Manjeri	Keezhattur	15	Ammended
27	GO(MS)114/2020/LSGD dtd 29/7/20	Phase 3	267	Vazhangode Parayarkunnu road	10	Change in LAC name	Vazhangode Parayarkunnu road	Malappuram	Manjeri	Keezhattur	10	Ammended
28	GO(MS)114/2020/LSGD dtd 29/7/20	Phase 3	268	Pathenettu Parakkathodi road	10	Change in LAC name	Pathenettu Parakkathodi road	Malappuram	Manjeri	Keezhattur	10	Ammended
29	G.O.(R.t)11/4/2020 dated 29/07/2020	Phase 3	487	Nannamukku ശിവക്ഷേത്രം കാമ്പിൽ റോഡ്	10	Name of work correction	ശിവക്ഷേത്രം മൂച്ചിക്കൽ കടവ് റോഡ്	Malappuram	ponnani	Nannamukku GP	10	Ammended
30	G.O.(R.t)11/4/2020 dated 29/07/2020	Phase 3	488	നരിപ്പുഴ കരുവാട്ട് താഴം റോഡ്	10	Name of work correction	കാഞ്ഞിയൂർ കരുവാട്ട് ക്ഷേത്രം റോഡ്	Malappuram	ponnaani	Nannamukku GP	10	Ammended
31	GO9Rt)114/2020/LSGD dt 29-7-20	Phase 3	99	പൊന്നാനി പറകി വളപ്പ് റോഡ് മുതൽ തേവർ പാണ്ടി റോഡ് വരെ നവീകരണം	10	Change in LSGI name	പൊന്നാനി പറകി വളപ്പ് റോഡ് മുതൽ തേവർ പാണ്ടി റോഡ് വരെ നവീകരണം	Malappuram	Ponnani	Ponnani Municipality	10	Ammended
32	GO9Rt)114/2020/LSGD dt 29-7-20	Phase 3	98	പൊന്നാനി ബ്ലൂ ബേർഡ് ക്ലബ് മുതൽ കുറ്റിക്കാട് ശമാശാനം വരെ റോഡ് നവീകരണം	10	Change in LSGI name	പൊന്നാനി ബ്ലൂ ബേർഡ് ക്ലബ് മുതൽ കുറ്റിക്കാട് ശമാശാനം വരെ റോഡ് നവീകരണം	Malappuram	Ponnani	Ponnani Municipality	10	Ammended
33	GO(MS)114/2020/LSGD dtd 29/7/20	Phase 3	102	Maranchery - താമലശ്ശേരി റോഡ്	30	Name of work correction	തണ്ണീർപാൽ താമലശ്ശേരി റോഡ്	Malappuram	ponnani	MARANCHERY	30	Ammended
34	GO(MS)114/2020/LSGD dtd 29/7/20	Phase 3	103	പരിച്ചുകോട്ടേൽപറമ്പ് റോഡ്	10	Name of work correction	ഫാം റോഡ് വാർഡ് 12	Malappuram	ponnani	MARANCHERY	10	Ammended

35	G.O (Rt) No.114/2020/LSGD, dated 29.07.2020	Phase 3	809	പത്താമ്പുഴമന റോഡ്, കോൺക്രീറ്റ് 200 മീറ്റർ & പറയത്തമന റോഡ്, കോൺക്രീറ്റ് 240 മീറ്റർ	10	Name of work correction	നെല്ലൂർക്കാട് പാങ്ങാമ്പുഴ റോഡ്, കോൺക്രീറ്റ് 200 മീറ്റർ & പറയത്തമന റോഡ്, കോൺക്രീറ്റ് 240 മീറ്റർ	Malappur am	Thavanur	Vattamkul am	10	Substitute d
36	G.O (Rt) No.1300/20 20/LSGD dated 01- 07-2020	AS Revision	230	Naduvath - Panthalingal road	33	Change in LSGI Block name	Naduvath - Panthalingal road	Malappur am	Wandoor	Thiruvalli GP	33	Ammende d
37	G.O (Rt) No.1300/20 20/LSGD dated 01- 07-2020	AS Revision	231	Naduvath Moochikkal koravathodu road	26	Change in LSGI Block name	Naduvath Moochikkal koravathodu road	Malappur am	Wandoor	Thiruvalli GP	26	Ammende d
38	Go(Rt)71/2 020 Dtd 04/05/2020	Phase 2	1884	Konthupara Ambal Road	50	Name of work correction	Kongadappara Ambal Road	Malappur am	Vengara	Urakam	50	Ammende d
39	G.O (Rt) No.114/2020 0/LSGD, dated 29.07.2020	Phase 3	91	Chemmaniyode Melattur Byepass Road	20	Change in LSGI name	Chemmaniyode Melattur Byepass Road	Malappur am	Malappur am	Malappur am District Panchayat h	20	Ammende d
40	G.O (Rt) No.114/2020 0/LSGD, dated 29.07.2020	Phase - 3	620	Aalin chuvad vendalloor road	15	Change in LSGI name	Aalin chuvad vendalloor road	MLP	Kottakkal	Valancher y Municipali ty	15	Ammende d
41	71/2020/LS GD dt 4/5/2020	Phase - 2	1356	ATHRAPPI KUNDROAD	15	Change in LSGI name	ATHRAPPI KUNDROAD	MLP	Valiikkun u	Peruvallur	15	Ammende d
42	G.O (Rt) No.114/2020 0/LSGD, dated 29.07.2020	Phase 3	797	Panamkutti round road	15	Change in LSGI Name	Panamkutti round road	PALAKKAD	Alathur	Kizhakkal chery GP	15	Ammende d

43	GO(Rt)No. 49/2020/LSGD	1	16.10	PATTATHPADI ROAD	10	Name of work correction	PATTATHPADI ROAD SIDE PROTECTION WALL CONSTRUCTION	Palakkad	Shornur	Shornur municipality	10	Amended
44	G.O (RT) No.114/2020/LSGD,	Phase II	584	Kumblakode-kakkarakunnu Road	40	Work to be Cancelled for proposing new work	Pottankadu kumbalakkodu kakkarakunnu road	Thrissur	Chelakkara	Pazhayanur	40	Substituted

838

838

No Change in total AS Amount